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Two Week Look Ahead
Updated July 27, 2017


THE FINAL COUNTDOWN -
RIBBON CUTTING AUGUST
17, 2017!
During the past week


Eastbound, westbound, and turn lanes of Cumberland Avenue
through the Streetscapes project are paved


South 22nd, South 21t, Mountcastle, South 19th, and South 18th
are paved


Thermoplastic striping of Cumberland turn lanes nearly complete


Stamped crosswalk at University Commons is complete


Median plantings have begun and will continue as plants arrive
(irrigation is in place to water plants)


Fiber optic interconnect splices are complete


Over the next two weeks expect to see:
Complete paving and final striping


Complete median plantings (except for trees, which
will be installed late October)


Install gateway monument signs


Complete punch list items


Install stamped crosswalks, starting at 17th Street
intersection and working west (nights)


Stamped crosswalks starting at University Commons
begin on 8/1/2017


Two Week Look Ahead
Updated July 27, 2017


THE FINAL COUNTDOWN
BEGINS!
During the past week


Milling on Cumberland Streetscapes project is complete as well as
milling of Cumberland from 16th Street to Henley Street


KUB sewer work in East Volunteer is complete


Curbs and sidewalks at UT Student Center have been poured


Stamped crosswalks at Volunteer (west) are complete


Additional bollards are installed at Insomnia Cookies, Mellow
Mushroom, and traffic cabinet at Melrose


Sewer manhole in N19th and electrical manhole in N18th have
been lowered


All concrete punch list items have been resolved


Bus shelter lighting areas with tactile warnings are complete
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Fiber optic interconnect cable for traffic signals has been pulled
from 17th to Metron Center Way


Over the next two weeks expect to see:
Complete irrigation and begin planting medians


Subcontractors will work on punch list items


Final paving and striping of project


Stamped crosswalks starting at University Commons
begin on 8/1/2017


Two Week Look Ahead
Updated June 22, 2017


THE PROJECT IS NEARING
COMPLETION!
During the past week


All turn lanes are temporarily striped and open to traffic


Asphalt patching against the new medians is complete


All concrete in the medians has been poured to the end of the
project


Bench installation complete on the north side of Cumberland


Over the next two weeks expect to see:


Rework curb line at the southeast corner of Cumberland at 17th


Curbing at University Liquors


Continue site furnishing installation


Two Week Look Ahead
Updated June 15, 2017


THE LAST SECTION NEARS
COMPLETION!
During the past week


Median curbs are complete from North 19th to the end of project


Color median concrete poured from end of project to 25' west of
17th Street


Bench installation has begun


Paver installation is complete


Over the next two weeks expect to see:


Complete median construction from North 19th to the end of
project.


Temporary striping to open turn lanes at 18th and 17th/Melrose
before cycling event


Continue site furnishing installation


Two Week Look Ahead
Updated June 8, 2017


THE LAST SECTION NEARS
COMPLETION!
During the past week


Repair work at the corner of Cumberland and 17th is complete


Curb at Fedes/Kinkos has been re-poured to correct cross slope
for bus shelter pad


All five bus shelter frats have been installed


Over the next two weeks expect to see:







Construct center medians from North 19th to the end of project


Pave against center medians and open turn lanes at 18th and
17th/Melrose


Two Week Look Ahead
Updated June 1, 2017


THE LAST SECTION NEARS
COMPLETION!
During the past week


West alley entrance off South 21st has been re-poured


Sidewalks on the west side of Melrose are complete


Eastbound traffic is now permanently traveling along the south
curb line


Repair work at the corner of Cumberland and 17th is underway


Service One has begun work for the additional north side street
lighting (KUB)


Over the next two weeks expect to see:


Split traffic from North 19th to the end of project to begin building
the remaining center medians


Begin center median construction from North 19th to the end of
project


Begin site furnishing installation


Two Week Look Ahead
Updated May 25, 2017


THE LAST SECTION NEARS
COMPLETION!
During the past week


Binder placement and driveway patching on Cumberland is
complete


Binder placement and driveway patching on side streets is
complete except for the west side of Melrose and the west alley
entrance off South 21st


Sidewalks and handicap ramps at the SW corner of Melrose have
been poured


Sidewalks on the west side of Melrose will be poured today and
tomorrow


Fiber reinforced soil installed in the medians between North 21st
and South 19th


Pavers installed to last planter well on Cumberland


Over the next two weeks expect to see:


Complete furnishing zone construction east of Melrose to end of
project


Complete sidewalks on west side of Melrose


Shift traffic for repair work at the corner of 17th and Cumberland,
5/30/17, after the Destination Imagination event is over


Two Week Look Ahead
Updated May 18, 2017


THE LAST SECTION NEARS
COMPLETION!
During the past week


All curbs and sidewalks on South 18th have been poured


Radius curb at Melrose has been poured


First layer of median soil installed in the median between
Mountcastle and South 19th







Gateway monuments on the west end of the project are complete


Pavers installed to 1700 Melrose


Paving of Cumberland from 1830 to end of project beginning
Thursday, May 18, also paving along curbs and at utility cuts on
south side streets


Over the next two weeks expect to see:


Complete furnishing zone construction east of Melrose to end of
project


Install fiber reinforced median soil from 22nd to North 19th


Complete sidewalks on Melrose


Shift traffic at 17th to allow for repair work at the corner of 17th
and Cumberland after Destination Imagination


Two Week Look Ahead
Updated May 11, 2017


THE LAST SECTION NEARS
COMPLETION!
During the past week


Entrance to Moe's off South 18th has been poured


South alley entrance off the west side of South 18th is being
poured


Sidewalks at the Baker Center have been replaced


First layer of median soil installed in the median between 21st and
Mountcastle


Gateway monuments on the east end of the project are nearly
complete


Over the next two weeks expect to see:


Complete furnishing zone construction east of Melrose to end of
project


Complete sidewalk construction along the west side of South 18th


Continue to install median soil from 22nd to North 19th


Pave binder in the south land of Cumberland to the end of project


Begin sidewalks on Melrose


Two Week Look Ahead
UPDATED MAY 4, 2017


THE LAST SECTION NEARS
COMPLETION!
During the past week


Planter curbs are poured to the end of the project


Pervious concrete is poured to the end of the project


New signal system at 17th is active


Pavers are installed to Krystal


All utility pole removals and new street lighting on Cumberland is
complete


Over the next two weeks expect to see:


Complete furnishing zone construction east of Melrose to the end
of project


Sidewalk construction along the west side of South 18th


Medial soil installation from 22nd to North 19th







Two Week Look Ahead
UPDATED APRIL 27, 2017


WE ARE GETTING CLOSER
TO COMPLETION!


During the past week


Roadway curbs along Cumberland poured to the end


Sidewalks on Cumberland poured to the end


Pervious concrete poured to Melrose


Silva cell installation completed


New signal system at 17th completed


West end gateway monuments completed


Over the next two weeks expect to see:


Continue furnishing zone construction east of Melrose to the end


Sidewalk construction along the west side of South 18th


Medial soil installation from 22nd to North 19th


Two Week Look Ahead
UPDATED APRIL 20, 2017


WE ARE GETTING CLOSER
TO COMPLETION!
 
During the past week


West entrance to Krystal is complete


Sidewalks are poured to the radius at Melrose


Planter curbs are poured to Krystal


Silva cell installation is nearly complete - one planter at 17th
remains


Pavers are installed to McDonalds


New street lighting and wiring installed to McDonalds


East end gateway monuments stacked out to cap stones, tuck
pointing ongoing


Over the next two weeks expect to see:


Continue sidewalk construction east of Melrose to end of project


Change over traffic signals at 17th to new system on Thursday
April 27, 2017


Median soil installation from 22nd to North 19th


Two Week Look Ahead
UPDATED APRIL 13, 2017


WE ARE GETTING CLOSER
TO COMPLETION!
 
During the past week


Westbound turn lane at 22nd striped and open to traffic


East entrance to Krystal and the entrance to Hilton Garden Inn are
complete


Roadway curbs are poured from catch basin 35 to the radius at
Melrose


Pervious concrete is poured to Krystal







Silva sell excavation is complete


Pavers are installed to South 18th


New street lighting and wiring installed to South 18th


Both west end gateway monuments have stone stacked out to just
below masonry cap
 


Over the next two weeks expect to see:


Continue sidewalk construction to Melrose then across Melrose to
end of project


Complete silva cell installations east of Melrose


Change over traffic signals at 17th to new system, tentatively
scheduled for Friday, April 21


Median soil installation from 22nd to North 19th


Two Week Look Ahead
UPDATED APRIL 6, 2017


PLEASE BE AWARE AND
SHARE...
 
During the past week


FULL DEPTH EXCAVATION AND REBUILD OF SOUTH 18TH IS
COMPLETE


Colored concrete is poured in all medians from 22nd to North 19th


Roadway curbs, sidewalks, and all colored concrete is poured
through the west entrance of McDonalds


Electrical vault at the alley on South 19th has been lowered


Electrical service conversions in South 19th are complete


Silva cells at Firehouse is complete


Pavers are installed to Wendy's


All four gateway monument structural solumns are complete,
masons are working on stone mock-up at the Metron Center Way
monument
 


Over the next two weeks expect to see:


Continue sidewalk construction to Melrose


Irrigation and fiber reinforced planting soils in medians between
21st and South 19th


Complete sidewalks on the west side of South 18th


Change over traffic signals at 17th to new system


Two Week Look Ahead
UPDATED MARCH 30, 2017


PLEASE BE AWARE AND
SHARE...
 
During the past week


Colored concrete is poured in medians from 22nd to 21st and from
South 19th to North 19th


Pavement patching along new median curbs and temporary turn
lane striping is complete


Turn lanes are open from 21st to North 19th


Roadway curbs and sidewalks are poured to the west entrance of
McDonalds


Roadway curb and back curb on the west side of South 18th are
poured to Moe's driveway


Old signal foundations removed and sidewalks re-poured at North
18th







Silva cells at Firehouse are under construction
 


Over the next two weeks expect to see:


Continue colored concrete in medians from 22nd to North 19th


Begin installing irrigation and fiber reinforced planting soils in
medians between 21st and South 19th


Complete sidewalks on the west side of South 18th


Complete duct bank installation along south side of Cumberland


Complete electrical service conversions in South 19th as soon as
junction box arrives


Two Week Look Ahead
UPDATED MARCH 23, 2017


PLEASE BE AWARE AND
SHARE...
 
During the past week


Roadway curbs, sidewalks, and planter curbs are poured to the
west radius at South 18th


Sidewalks along the east side of South 18th are complete


Furnishing zone construction complete to Wendy's


Old signal foundations removed and sidewalks re-poured at 22nd
and North 19th


Median curbs are poured from 22nd to North 19th


Silva cells are complete to McDonald's - four silva cells remain
 


Over the next two weeks expect to see:


Begin pouring colored concrete in medians from 22nd to North
19th


Patch asphalt in front of median curbs and stripe turn lanes from
22nd to North 19th


Begin sidewalks on the west side of South 18th


Complete duct bank installation along south side of Cumberland


Complete electrical service conversions in South 19th as soon as
junction box arrives


Two Week Look Ahead
March 16, 2017


PLEASE BE AWARE AND
SHARE...
 
During the past week


All saw cutting for new medians from 22nd to North 19th is
complete and removal of asphalt has progressed to North 20th


All north side concrete has been poured through the first half of
Wendy's driveway


Sidewalks along the east side of South 18th have been poured


Pavers installed to The 1830 Project
 


Over the next two weeks expect to see:


Pour median curbs from 22nd to North 19th next week


Begin pouring colored concrete in medians from 22nd to North
19th


Complete furnishing zone construction across The 1830 Project







Complete duct bank installation along south side of Cumberland


Complete electrical service conversions in South 19th as soon as
junction box arrives


Two Week Look Ahead
March 9, 2017


PLEASE BE AWARE AND
SHARE...
During the past week
Paving thru binder on the east bound lane of Cumberland and all
side streets from 22nd to east of North 19th is complete


Sidewalks poured across The 1830 Project


Pervious concrete is poured to half way across The 1830 Project


South side electrical duct bank is installed to Melrose


New signal system at the 18th Street intersection has been
activated


Pavers installed to Hannah's Cafe


Silva cell installation at McDonald's is ongoing


 
Over the next two weeks expect to see:
Begin median construction at 22nd and working east


Continue furnishing zone construction across The 1830 Project


Continue duct bank installation along south side of Cumberland


Continue paver installation on south side of Cumberland across
The 1830 Project


Complete electrical service conversions in South 19th next week


Two Week Look Ahead
March 2, 2017


PLEASE BE AWARE AND
SHARE...
During the past week
Full depth excavation of South 21st and Mountcastle is complete,
South 19th ongoing


Color concrete at all re-worked handicap ramps has been re-
poured


All concrete work in South 19th complete


Flowable fill placed at back of sidewalk across The 1830 Project


South side electrical duct bank is installed across Krystal's first
driveway


New signal system at the 18th Street intersection is complete


Silva cell installation is complete to South 18th


 
Over the next two weeks expect to see:
Paving the eastbound lane of Cumberland and south-side side
streets today and tomorrow


Continue sidewalks and furnishing zone construction across The
1830 Project


Continue duct bank installation along south side of Cumberland


Resume paver installation on south side of Cumberland from S19th
heading east


Complete electrical service conversions in South 19th next week







Two Week Look Ahead
February 23, 2017


PLEASE BE AWARE AND
SHARE...
During the past week
Handicap ramps at South 21st and South 19th have been re-
poured


Catch basin installed in Taco Bell's parking lot and tied in to
existing structure in South 19th


Pervious Concrete is poured to The 1830 Project and ready for
paver installation


Roadway curb on Cumberland is poured to catch basin #33, just
west of Wendy's


Curbs on the east side of South 19th poured to the south alley


Electrical duct bank work in South 18th complete


Duct banks for electrical service conversion on the east side of
South 19th are complete


 
Over the next two weeks expect to see:
Begin sidewalks and furnishing zone construction across The 1830
Project


Complete curbs and sidewalks in South 19th


Pave the south lane of Cumberland and south-side side streets to
full depth limits


Complete electrical service conversions in South 19th


Activate signal system at the 18th Street intersection


Two Week Look Ahead
February 16, 2017


PLEASE BE AWARE AND
SHARE...
During the past week
Asphalt patching of south side driveways and alleys complete to
North 19th


Roadway curb, driveways, sidewalks, and planter curbs on
Cumberland are complete to The 1830 Project


Curbs on the east side of South 19th poured to the south alley


Sidewalk panels and bench nook at Evolve have been re-poured


Signal system at North 19th is active


Signal poles at 18th have been installed


Electrical service conversion to Taco Bell is complete, east side
service conversions in South 19th are ongoing


South side street lights are burning from Phase 1 to Zaxby's


Pavers installed to Taco Bell
 
Over the next two weeks expect to see:
Curbs and sidewalks across The 1830 Project


Complete curbs and sidewalks in South 19th


Continue silva cell installation to South 18th


Complete electrical service conversions in South 19th


Two Week Look Ahead
February 9, 2017







PLEASE BE AWARE AND
SHARE...
During the past week
Continue curbs and sidewalks in South 19th


Complete furnishing zone construction from Mountcastle to South
19th


Complete silva cells in front of 1830


Complete paver installation from South 21st to Mountcastle


Electrical duct banks from South 18th to end of project


Activate new signal system at 19th
 
Over the next two weeks expect to see:
Complete furnishing zone construction from Mountcastle to South
19th 


Complete curbs and sidewalks in South 19th


Continue silva cells to South 18th


Complete pave installation from Mountcastle to South 19th


Electrical duct banks from South 18th to end of project


Two-Week Look Ahead
February 2, 2017


PLEASE BE AWARE AND
SHARE...
During the past week
Roadway curb and sidewalks poured from 19th to The 1830 Project


Curbs and sidewalks on the west side of South 19th


Planter curbs poured to South 19th


Signal system at North 19th is complete and awaiting inspections


Electrical duct banks installed to McDonald's east entrance


Electrical service conversions in South 19th are ongoing


Silva cell excavation and installation in front of 1830


Pavers installed to Evolve
 
Over the next two weeks expect to see:
Complete furnishing zone construction from Mountcastle to South
19th


Continue curbs and sidewalks in South 19th


Complete silva cells in front of 1830


Complete paver installation from South 21st to Mountcastle


Electrical duct banks from South 18th to end of project


Activate new signal system at 19th


Two-Week Look Ahead
January 26, 2017


PLEASE BE AWARE AND
SHARE...
During the past week
Roadway curb and sidewalks poured to the radius at South 19th


Planter curbs poured to Mountcastle


Pervious concrete poured to Mountcastle


Signal pole and arms installed at North 19th


Traffic control cabinet pedestal poured for signals at North 19th


Electrical duct banks on the south side of Cumberland installed
across South 18th


Silva cell excavation and installation in front of 1830







Pavers installed to Zaxby's
 
Over the next two weeks expect to see:
Planter curbs and furnishing zone construction from Mountcastle
to South 19th


Excavate and install silva cells in front of 1830


Paver installation from South 21st to Mountcastle


Electrical duct banks from South 18th to end of project


Activate new signal system at 19th


Two-Week Look Ahead
January 19, 2017


PLEASE BE AWARE AND
SHARE...
During the past week


All storm drainage is installed!


Roadway curb and sidewalks poured to Uptown Bar and Grille


Signal pole foundation poured and signal infrastructure installed in
from of 1830


Electrical duct banks on the south side of Cumberland installed
across 1830 to Wendy's


Silva cell installation in front of Uptown Bar and Grille and Taco
Bell is complete


Pavers installed to mid-block between South 22nd and South 21st


 
Over the next two weeks expect to see:
Continue curbs furnishing zone construction from South 21st to
Mountcastle


Excavate and install silva cells in front of 1830


Continue south side paver installation


Continue electrical duct banks on the south side of Cumberland


Two-Week Look Ahead
January 12, 2017


PLEASE BE AWARE AND
SHARE...
During the past week


Final storm structure in Cumberland Avenue has been
installed!


Planter backfill and paver installation at 17th Street is complete


North alley entrance off 18th Street at The Standard is complete


Roadway curb and radius curb poured along east side of
Mountcastle


Sidewalks in front of Evolve have been poured


Electrical duct banks on the south side of Cumberland installed to
the 1830 project


Silva cell installation in front of Uptown Bar and Grille and Taco
Bell ongoing


Pavers installed from Jason's Deli to Hype


All north side street lights are now on line
 
Over the next two weeks expect to see:
Complete storm drainage by pouring remaining inverts, setting
remaining castings, and stalling area drain at Wendy's


Continue curbs furnishing zone construction from South 21st to
Mountcastle


Complete silva cells up to South 19th


Continue south side paver installation


Continue electrical duct banks on the south side of Cumberland







2017 IS HERE!!: Two-Week Look Ahead
January 5, 2017


PLEASE BE AWARE AND
SHARE...
During the past week
Planter rails have been removed until final installation in August
2017


Planter curbs and pervious concrete between South 22nd and
South 21st are complete


Roadway curb poured at Panera


Sidewalks between entrances of Zaxby's have been poured


Electrical duct banks on the south side of Cumberland installed to
Oscar's


Lighting duct bank installed on the east side of South 19th


Silva cells in front of Evolve are complete, sidewalks area graded
and ready for concrete


Excavation of silva sells in front of Uptown Bar and Grille and Taco
Bell is complete


South side storm drainage installed across 18th to storm structure
34B


North alley entrance off 17th Street at The Standard has been
poured


Planter backfill and paver installation at 17th Street will be
completed this week
 
Over the next two weeks expect to see:
Complete south side storm drainage


Continue curbs and sidewalks from South 21st to Mountcastle


Complete silva cells up to South 19th


Begin south side paver installation


Street lighting and special events duct banks on the south side of
Cumberland and begin electrical service conversions in South 19th


Happy New Year!: Two-Week Look Ahead
December 29, 2016


PLEASE BE AWARE AND
SHARE...
During the past week
South side roadway curb and back of sidewalk curb poured at
Zaxby's


Back sidewalk at east half of Zaxby's entrance poured


Electrical duct banks on the south side of Cumberland to Long
Branc


Planter backfill and paver installation at 17th Street


Silva cells in front of Evolve nearly complete
 
Over the next two weeks expect to see:
No work on Monday 1/2/17


Complete south side storm drainage


Install pavers and backfill planters along Cumberland to endow
project


Planter curbs and pervious concrete from South 22nd to South
21st


Continue curbs and sidewalks from South 21st to Mountcastle


Street lighting and special events duct banks on the south side of
Cumberland and electrical service conversions in South 19th


Merry Christmas!: Two-Week Look Ahead
December 22, 2016


PLEASE BE AWARE AND
SHARE...
During the past week







Trolley track removal is now complete.


17th intersection rebuild is complete.


Storm installed to structure 34A and ready to cross South 18th
next week


Sidewalks at Sunspot are poured.


South side sidewalks have been poured to South 21st


Sidewalks on the west side of South 21st have been poured


Electrical duct banks on the south side of Cumberland installed to
Uptown Bar & Grill


Planters back fill and paver installation along east side of 17th
have been completed


Silva cells in front of Evolve nearly complete
 
Over the next two weeks expect to see:
No work on Monday 12/26/2016


Continue south side storm drainage


Install pavers and backfill planters along Cumberland to end of
project


Planter curbs from South 22nd to South 21st


Begin curbs and sidewalks from South 21st to Mountcastle


Street lighting and special events duct banks on the south side of
Cumberland and electrical service conversions in South 19th


SPECIAL UPDATE: Two-Week Look Ahead
December 15, 2016


PLEASE BE AWARE AND
SHARE...
INTERSECTION REBUILD TO CLOSE
CUMBERLAND AVENUE AT 17TH STREET -
read full press release...


During the past week
Storm installed to structure #33 42" reinforced concrete pipe storm
drainage is complete.


All sidewalks, handicap landings, and planter curbs have been
poured along 17th and Cumberland


Sidewalks have been poured from the radius at South 22nd to the
entrance to Hype Energy


Radius curbs on the west side of South 21st are complete


Entrance to Subway from South 21st has been poured


Electrical duct banks on the south side of Cumberland installed
across Mountcastle
 
Over the next two weeks expect to see:
17th Street intersection rebuild scheduled to begin at 10pm,
Thursday, December 15 through 6am Monday, December 19


Continue south side storm drainage


Install pavers and backfill planters on the east side of 17th and
along Cumberland


Silva cell installation at Evolve


South Side roadway curb and sidewalks from South 22nd to South
21st as temperatures allow


Complete curbs and sidewalks in South 21st


Street lighting and special events duct banks on the south side of
Cumberland


Two-Week Look Ahead
DECEMBER 8, 2016


During the past week
Signal system at South 22nd is active and the old signal equipment
removed


Trolley track removed from North 19th to 17th, and center lane
repaved


Storm structure installed and tied in the 36" RCP from north side
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Full depth rebuild of North 21st to the North alley completed and
repaved


Sidewalks along 17th and Cumberland have been pounded, only
handicap landings and planter curbs remain


Roadway curbs on the west side of South 21st are complete


Entrance to Subway from South 21st poured


Electrical duct banks only south side of Cumberland have
progressed to Mountcastle
 
Over the next two weeks expect to see:
Continue South side storm drainage


Install pavers on the east side of 17th


Continue silva cell installation at Evolve


Continue south side roadway curb and sidewalks from South 22nd
to South 21st


Continue curbs and sidewalks on west side of South 21st


Continue street lighting and special events duct banks on the south
side of Cumberland


17th Street intersection rebuild - 24/7 work


Two-Week Look Ahead
DECEMBER 1, 2016


PLEASE BE AWARE AND
SHARE...
Due to rainy weather conditions, 24/7 night time
work has been extended through Thursday,
December 1, work will continue over night
Thursday into Friday morning. No overnight
work will occur tonight, Wednesday, because of
wet conditions. Only day time work will occur
during final exams, which start on Saturday.


On Monday November 21 westbound traffic was shifted to the
north side of Cumberland Avenue between 19th Street and
17th Street for the removal of the remaining trolley track
located in the middle of the roadway.
 
During this week, construction crews cut and began the
hammering of the asphalt and concrete around the trolley
tracks during day time hours.
 
On Sunday, November 27 the 24/7 work began to complete the
trolley track removal, however, wind and rain on both Monday
and Tuesday nights limited the amount of work that could be
completed.
 
No left turns will be allowed between 17th and North 19th
streets during the track removal.
 
All paving work will be complete and left turns at North 19th
and 18th will be restored by the morning of Thursday,
December 8 prior to graduation ceremonies.


During the past week
Signal system at South 22nd installed and will be activated Friday,
December 2 at 9:00am


All north side street lights are burning up to Goodwill on 17th


Sidewalks in front of Panda Express/Raising Cane's are poure


Roadway curb on 17th is poured


Entrance to Clement Hall loading area on 17th and sidewalks north
of the entrance are poured


Trolley track removals from North 19 to 17th will be completed
Thursday, December 1


Electrical duct banks on the south side of Cumberland have
progressed to Evolve


Silva cells installed to Evolve on the south side, north side Silva
cells are complete



https://www.visitcumberlandave.com/home
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Paver installation on north side in complete to the north alley on
the west side of 17th


Roadway curb on the south side of Cumberland poured to just west
of South 21st
 
Over the next two weeks expect to see:
Pave center lane of Cumberland and North 21st tomorrow and
Saturday


Complete curbs and sidewalks on the east side of 17th


Begin silva cell installation at Evolve


Continue south side roadway curb and sidewalks from South 22nd
to South 21st


Continue curbs and sidewalks in South 21st


Continue street lighting and special events duct banks on the south
side of Cumberland


17th Street intersection rebuild


SPECIAL UPDATE: Two-Week Look Ahead
November 30, 2016


PLEASE BE AWARE AND
SHARE...
Due to rainy weather conditions, 24/7 night time
work has been extended through Thursday,
December 1, work will continue over night
Thursday into Friday morning. No overnight
work will occur tonight, Wednesday, because of
wet conditions. Only day time work will occur
during final exams, which start on Saturday.


On Monday November 21 westbound traffic was
shifted to the north side of Cumberland Avenue
between 19th Street and 17th Street for the
removal of the remaining trolley track located in
the middle of the roadway.


During this week, construction crews cut and
began the hammering of the asphalt and
concrete around the trolley tracks during day
time hours.


On Sunday, November 27 the 24/7 work began
to complete the trolley track removal, however,
wind and rain on both Monday and Tuesday
nights limited the amount of work that could be
completed.


No left turns will be allowed between 17th and
North 19th streets during the track removal.


All paving work will be complete and left turns at
North 19th and 18th will be restored by the
morning of Thursday, December 8 prior to
graduation ceremonies.


During the past week
Signal poles at South 22nd installed and signal wiring pulled


Lighting control center #2 installed along with street light poles up
to Goodwill


Electrical duct banks in South 21st are complete


Electrical duct banks on the south side of Cumberland are installed
to the eastern entrance to Zaxbys


Silva cells installed to South 21st on the south side.


North side Silva cells are complete


Paver installation on north side is up to the north alley on the west
side of 17th







42" storm installed to structure 31 at Longbranch (just west of
North 19th)


Roadway curb on the south side of Cumberland poured from
through the entrance to Hype Energy location


Entrance to Hype Energy has been poured


Sidewalks in front of Panda Express/Raising Cane's will be poured
by end of day 11/17/2016.
 
Over the next two weeks expect to see:
Continue curbs and sidewalks on the east side of 17th


South side roadway curb and sidewalks from South 22nd to South
21st


Continue curbs and sidewalks in South 21st


Trolley track excavation and center lane construction from North
19th to 17th


Continue street lighting and special events duct banks on the south
side of Cumberland


Traffic signals at 22nd should be active by the end of November
pending COK inspection


Street lights along the north side will be burning by the end of
November


Two-Week Look Ahead
November 10, 2016


During the past week
Electrical duct banks installed across South 21st on south side


Electrical duct banks on North side of Cumberland completed


Silva cells at Jason's Deli installed on south side


Pave installation on north side is up to 17th


42" storm installed across South 19th


Roadway curb on Cumberland poured from end of project back to
Raising Cane's


Curbs and sidewalks along the west side of South 21st complete
from South alley to Subway entrance
 
Over the next two weeks expect to see:
Complete pavers on north side from 19th to 17th


Begin curbs and sidewalks on the east side of 17th


Continue curbs and sidewalks in South 21st


Continue storm drainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland


Two-Week Look Ahead
November 3, 2016


During the past week
Electrical duct banks installed to South 21st


Paver installation at Beat the Bookstore and progressing towards
17th


Type B planters at Regions Bank and Niro's Gyros have been rebuilt


Extended curbs on Shell Station property have been poured


Sidewalks on the east side of North 19th complete


42" storm installed to just east of Panera Bread


Asphalt patching along curb lines in North 18th and North 19th
 
Over the next two weeks expect to see:
Continue paver installation on north side from 19th to 17th


Begin curbs and sidewalks on the east side of 17th


Continue curbs and sidewalks in South 21st


Shift traffic 11/28/2016 to begin center lane excavation from west
of North 19th to the end of the project (just past 17th)


Continue storm drainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland







Two-Week Look Ahead
October 25, 2016


During the past week
North side lighting is active to The House of Dragon


North 20th rebuilt and paved thru binder up to the North Alley 


Westbound land of Cumberland rebuilt and paved thru binder from
North 19th to 17th


Electrical duct banks installed from the end of the project back to
17th on the north side and up to Hype Energy on the south side


Radius curbs on the east and west sides of South 22nd


Roadway curb from the end of the project back to the Vol Shop


Sidewalks on the east side of North 19th to the Region Bank drive
thru exit


42" storm installed to Mountcastle Street
 
Over the next two weeks expect to see:
B planter rebuild at Regions Bank and Niro's Gyros 


Pavers to be installed on north side from 19th to 17th


Curbs and sidewalks on the east side of 17th


Complete sidewalks on the east side of North 19th


Complete Phase 1 sidewalks on South 22nd


Continue storm drainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland


Two-Week Look Ahead
October 20, 2016


During the past week
Street lighting duct bank from the end of the project working back
towards 17th


Signal system infrastructure for the south side of 22nd


Planter curbs on the west side of 17th


Planter curbs 1700 block


Roadway curb on the east side of South 22nd


Roadway curb on the east side of North 19th


42" storm installed to Evolve


Full depth rebuild of future westbound lane from 19th to 17th is
ready for paving


Over the next two weeks expect to see:
Pave the new westbound lane through binder from east of 19th to
west of 17th


Pave North 20th, North 18th, and potentially North 21st through
binder


Curbs and sidewalks on the east side of 17th


Complete sidewalks on the east side of North 19th


Complete sidewalks on South 22nd


Continue storm drainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland


Power on new street lights on the north side of Cumberland to
North 19th







Two-Week Look Ahead
October 13, 2016


PLEASE BE AWARE AND
SHARE...
South 22nd Street will be closed through
October 15 to install 42" storm line across
South 22nd. The right southbound lane of
17th Street will be closed through October
14 to build roadway curb, furnishing zone
and sidewalks.


During the past week
42" Storm installed to the west side of the South 21st intersection


Full depth rebuild of the 22nd Street intersection is complete


Full depth rebuild of future westbound land from 19th to 18th


Sidewalks east side of North 18th are complete


Sidewalks on Cumberland will be complete from Tyson Park all the
way to the north alley on 17th Street


Signals at 17th and White and at 17th and Clinch are operational


Over the next two weeks expect to see:
Complete planter curbs in 1700 block


Complete planter curbs on the west side of 17th


Begin curbs and sidewalks on the east side of 17th


Begin sidewalks on the east side of North 19th


Complete  sidewalks on South 22nd


Continue storm drainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland


Complete full depth rebuild of future westbound lane of
Cumberland and pave from 19th to 17th


Two-Week Look Ahead
October 6, 2016


PLEASE BE AWARE AND
SHARE...
South 22nd Street will be closed through
October 15 to install 42" storm line across
South 22nd. The right southbound lane of
17th Street will be closed through October
14 to build roadway curb, furnishing zone
and sidewalks.


During the past week
42" Storm installed to catch basin #25


Full depth excavation of North 22nd completed. Base stone to be
placed today. Paving to start tonight


Sidewalks and alley entrance West of North 18th completed


Sidewalks on Cumberland poured to entrance of Brenz Pizza


Planter curbs done at Goodwill


Planter rails installed to North 18th







Signals at 17th/White and 17th/Clinch will be activated today


Over the next two weeks expect to see:
Complete curbs and sidewalks in 1700 block


Complete curbs and sidewalks on east side of 17th


Complete curbs and sidewalks on the east side of North 18th


Continue storm drainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland


Two-Week Look Ahead
September 29, 2016


PLEASE BE AWARE AND
SHARE...
South 22nd Street will be closed through
October 15 to install 42" storm line across
South 22nd. The right southbound lane of
17th Street will be closed through October
14 to build roadway curb, furnishing zone
and sidewalks.


During the past week
42" storm installed through the east entrance to Hype Energy


Pavers are installed to the west corner of North 18th


Roadway curb on the west side on North 18th poured from the
corner through the alley


Roadway curb on the north side of Cumberland complete to the
corner of 17th


Planter curbs at Walgreens and Fedex/Kinkos


Sidewalks on Cumberland poured to Beat the Bookstore


Sidewalks on the west side of 17th have been poured from the
North alley to Fort Sanders Yacht Club


Radius curb and sidewalks on the NW and SW corners of 22nd


Planter rails complete to Tin Roof


Over the next two weeks expect to see:
Continue curbs and sidewalks in 1700 block


Continue curbs and sidewalks on east side of 17th


Begin curbs and sidewalks on the west side of North 18th


Continue storm drainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland


Signals at 17th and White and 17th and Clinch will be activated
next week once signal timing is provided


Left turn signal for EB traffic at North 19th will be will be activated
during the rebuild of the 22nd intersection once signal timing is
provided


Two-Week Look Ahead
September 22, 2016


PLEASE BE AWARE AND
SHARE...
Traffic has been shifted to place both
eastbound and westbound traffic
against the new north side curb line







from west of North 19th to 22nd. There
will be a four-week closure of the right
southbound lane of 17th Street (began
Monday 9/12/2016) to build roadway curb,
furnishing zone and sidewalks. South 22nd
Street will be closed the week of September
19 to install 42" storm line across South
22nd.


During the past week
42" storm lin installed through South 22nd intersection to catch
basin 24 (near Sunspot)


Pavers are installed to Copper Cellar


Sidewalks on Cumberland are poured through western half of
Walgreens entrance


Sidewalk portion of the entrance to the vacant lot east of
Fedex/Kinkos has been poured


Sidewalks on the west side of 17th have been poured from the
North alley to just south of Goodwill's door


Combined curb and sidewalk beyond the ROW at 2121 Cumberland
(Insomnia Cookies)


North side silva cells complete to the west corner of 17th


Type B planter rails installed at Cookout and Mellow Mushroom


Over the next two weeks expect to see:
Continue curbs and sidewalks in 1700 block


Continue curbs and sidewalks on east side of 17th


Begin curbs and sidewalks on the west side of North 18th


Construct curbs and sidewalk on the NW and SW corners of 22nd


Continue storm rainage on south side of Cumberland


Continue street lighting and special events duct banks on the south
side of Cumberland


Signals at 17th and White and 17th and Clinch will be activated
next week once signal timing is provided


Left turn signal for EB traffic at north 19th will be installed next
week, signal will be activated during the rebuild of the 22nd
intersection once signal timing is provided


Two-Week Look Ahead
September 15, 2016


PLEASE BE AWARE AND
SHARE...
Traffic has been shifted to place both
eastbound and westbound traffic
against the new north side curb line
from west of North 19th to 22nd. Left
turn lanes from 22nd to North 19th have
been re-established.


There will be a four-week closure of the
right southbound lane of 17th Street (began
MOnday 9/12/2016) to build roadway curb,
furnishing zone and sidewalks.


South 22nd Street will be closed the week
of September 19 to install 42" storm line
across South 22nd.







During the past week
Trolley track removal and excavation to subgrade for center land
completed from 22nd to North 19th


Catch basin #67 installed in North 18th, north side storm drainage
is now complete


Base stone placement in center lane complete form 22nd to North
19th


Pavement through binder in center lane complete from 22nd to
North 19th


Roadway curb and sidewalks on east side of North 21st are
complete


Signal pole arm installed at the corner of 17th and White


Pavers are installed to Hibachi Factory


Roadway curb poured east to Beat the Bookstore


Roadway curb poured along the east side of 17th


Completing silva cells at Brenz Pizza and Chipotle


Over the next two weeks expect to see:
Continue curbs and sidewalks in 1700 block


Continue curbs and sidewalks on east side of 17th


Begin storm drainage on south side of Cumberland starting at
South 22nd


Begin street lighting and special events duct banks on the south
side of Cumberland


Two-Week Look Ahead
September 8, 2016


PLEASE BE AWARE AND
SHARE...
During the week of September 5, 2016
ending Friday, September 16 there will
be a 24/7 operation to remove trolley
track from 22nd to 19th. Traffic pattern
will change this week.


During the past week
Trolley track removal and excavation to subgrade for center land
complete from 22nd through North 20th


Base stone placement beginning today at 22nd working east


Pavers are installed to Niro's Gyros


Roadway curb on the east side of North 21st are poured


Sidewalks on the east side of North 21st are poured


Adjusting existing storm structure north of Starbucks on North
21st today (9/8/2016)


Sidewalks poured from corner of 18th to Walgreen's doorway


Installing silva cells at Brenz Pizza


Over the next two weeks expect to see:
Continue curbs and sidewalks in 1700 block


Complete silva cell installation in the 1700 block


Complete 24/7 operation to remove trolley track from 22nd to 19th


Paving center lane from 22nd to 19th scheduled to begin
9/12/2016


Install catch basin 67 (near old McAlisters building) in North 18th at
the north alley







Two-Week Look Ahead
September 1, 2016


PLEASE BE AWARE AND
SHARE...
During the week of September 5, 2016
there will be a 24/7 operation to remove
trolley track from 22nd to 19th. Traffic
pattern will change this week.


During the past week
North sidewalks are complete to North 18th


Repair of type B planters at Studio X in complete


Roadway curbs and sidewalks on both sides of North 20th are
complete


Roadway curb and sidewalks on the west side of North 21st are
complete


Starbucks drive thru is complete and open to traffic


Roadway curb on the east side of North 21st is complete to
Starbucks entrance


Street light poles and luminaires installed to Hibachi Factory


Over the next two weeks expect to see:
Complete curb and sidewalk construction on east side of North
21st


Continue curb and sidewalk construction in North 19th


Continue curbs and sidewalks in 1700 block


Continue silva cell installation in the 1700 block


24/7 operation to remove trolley track from 22nd to 19th week of
9/5/2016


Paving from 22nd to 19th scheduled to begin 9/12/2016


Install catch basin 67 in North 18th at the north alley


Two-Week Look Ahead
August 25, 2016


PLEASE BE AWARE AND
SHARE...


During the past week
Repair of type B planters at Mellow Mushroom and Cookout are
complete


Repair of type B planters at Tin Roof and House of Dragon poured
this morning


All colored and pervious concrete has been poured to the radius at
North 18th


Roadway curb and sidewalks on west side of North 19th are
complete


Roadway curb and sidewalks east side of North 20th will be
complete this week


Roadway curb on the west side on North 21st will be poured today
(Thursday, August 25)


Pavers installed to North 19th


Signal system foundations at North 18th are complete


Installation of street light poles and luminaires from 22nd to North
19th ongoing


Utility poles removed on North 20th and 17th







Over the next two weeks expect to see:
Complete curb and sidewalk construction in North 21st


Complete curb and sidewalk construction in North 20th


Continue curb and sidewalk construction in North 19th


Continue curb and sidewalks in 1700 block


Continue silva cell installation in the 1700 block


Two-Week Look Ahead
August 18, 2016


PLEASE BE AWARE AND
SHARE...


During the past week
Storm Line in North 18th Street installed


Repair planter at Shell completed


Repair planter at Cook Out and Mellow Mushroom formed for
pouring


Sidewalks and planter curbs poured  at North 18th Street


Roadway curb in Cumberland poured to east side of Walgreens


Roadway curb on west side of North 19th poured, with sidewalk
poured as weather permits


Roadway curb on east side of North 20th formed, will pour as
weather permits


Tree guard/planter rails installed to North 19th Street


Over the next two weeks expect to see:
Continue curb and sidewalk construction in North 19th


Continue curb and sidewalk consrtuction in North 20th


Begin curb and sidewalk construction in North 21st


Complete sidewalks and planter curbs in the 1800 block


Continue curbs and sidewalks in 1700 block


Continue silva call installation in the 1700 block


Two-Week Look Ahead
August 11, 2016


PLEASE BE AWARE AND
SHARE...


During the past week
Demobilizing and removing lane restrictions in Cumberland at 16th
and Volunteer


Utility upgrades have been completed!


New future westbound lane of Cumberland paved from 22nd to
19th


Storm water line M completed in North 18th


Roof drains at Stefano's and Piano Bar/Future 1st TN Bank have
been installed


Planter repairs have been made at the Shell station


Planter curbs poured to east of Copper Cellar


Electrical duct bank installed across Cumberland at 17th







Planters and passive irrigation installation completed at Walgreens
and Fedex/Kinkos
 


Over the next two weeks expect to see:
Curb and sidewalk construction in North 19th


Complete sidewalks and planter curbs in th 1800 block


Begin Curbs and sidewalks in 1700 block


Continue silva cell installation in the 1700 block


Storm line M in North 18th


Two-Week Look Ahead
August 4, 2016


PLEASE BE AWARE AND
SHARE...


During the past week
Demobilizing and removing lane restrictions in Cumberland at 16th
and Volunteer


Substantial completion has been achieved on the Utility upgrades.
All new utilities are tested and in service


Roadway excavation nd base stone is complet to east of North 19th


New future westbound lane of Cumberland paved from western
Shell entrance to South 22nd


Sidewalks from back of ROW to edge of buildings, between Regions
Bank and Copper Cellar


Electrical duct bank installed in South 21st


Silva cell installation has progressed to Fedex/Kinkos
 


Over the next two weeks expect to see:
Continue paving operation of future westbound lane tonight
(Thursday, August 4) and Friday, August 5 ending just east of North
19th


Begin curb and sidewalk construction in North 19th


Complete sidewalks and planter curbs in the 1800 block


Continue silva cell installation in the 1700 block


Install planter rails in planters from 22nd and 20th


Storm line M in North 18th


Two-Week Look Ahead
July 28, 2016


PLEASE BE AWARE AND
SHARE...


During the past week
Attemp to tie the water main in Cumberland at Volunteer is
shceduled for Thursday, July 28.


Water line L in Melrose has been tied in at Lake Avenue


Domestic service and fire line to Baker Center has been tied in


Fire line to Cane's Chicken has been tied in


Roadway excavation has progressed east of North 19th


Base stone installed to North 19th







Sidewalks complete to Copper Cellar


Electrical duct bank installed to to 17th and halfway across
Cumberland at 17th


Northside overhead electrical removals complete
 


Over the next two weeks expect to see:
Repave intersection of Cumberland and 16th and shift traffic back
to the south side of Cumberland west of the intersection


Connect UT Henson Hall to new main


Water line M in 17th tied in at White


Paving rescheduled to begin August 1 starting at 22nd and
proceeding east to North 19th during this mobilization


Sidewalks from back of ROW to edge of buildings, between Regions
Bank and Copper Cellar


Continue sidewalks and planter curbs in the 1800 block


Continue silva cell installation in the 1700 block


Install planter rails in planters from 22nd and 20th


Storm line M in North 18th


Two-Week Look Ahead
July 21, 2016


PLEASE BE AWARE AND
SHARE...


During the past week
Water line L in Melrose tested and ready for final connections


Gas main in Cumberland tested and tied in to existing factilities in
Volunteer completing the gas main portion of the project


Water main in Cumberland installed to end of project, tested and
will be tied in to existing facilities on Thursday, July 22.


Roadway excavation has progressed east of North 20th


Base stone installed to North 20th


Roadway curbs poured to corner of North 18th at Copper Cellar


Radius on east side of North 19th has been poured


Pervious pavers installed to Jimmy John's


Electrical duct bank installed to Chipotle


Overhead electrical wiring removals complete to 17th
 


Over the next two weeks expect to see:
Repave intersection of Cumberland and 16th and shift traffic back
to the south side of Cumberland west of the intersection


Connect UT Baker Center and UT Henson Hall to new main


Tie in water line L in Melrose at Lake Avenue


Tie in water line M in 17th at White


Continue roadway grading for the new westbound lanes
progressing east


Continue sidewalks and planter curbs in the 1800 block


Remove remaining north side overhead electrical


Begin silva cell installation in the 1700 block


Paving rescheduled to begin August 1 starting at 22nd and
proceeding east to North 19th during this mobilization







Two-Week Look Ahead
July 14, 2016


PLEASE BE AWARE AND
SHARE...


During the past week
Clement Hall water and fire lines have been connected to new
main


Fire hydrant service installed across Melrose


Water line L in Melrose has been installed and undergoing testing


Water main and gas mains in Cumberland installed to end of
project and undergoing testing


Additional sourth side temporary lighting installed


Electrical service conversions in 17th Street (at Goodwill and Cain's
Chicken) are complete


Roadway excavation has progressed from 22nd to 21st


Planter curbs poured at Regions Bank


Sidewalks poured adjacent to Copper Cellar entrance


Pavers installed to University Liquors


Pervious concrete poured to North 19th


Electrical duct bank installed to Smoke Rings
 


Over the next two weeks expect to see:
Connect new water and gas mains to existing lines in Cumberland
at East Volunteer, closure of the intersection will not be necessary


Connect UT Baker Center and UT Henson Hall to new main after
testing in complete


Tie in water line M in 17th at White


Tie in water line L in Melrose at Lake


Continue roadway grading for the new westbound lanes
progressing east


Continue sidewalks and planter curbs in the 1800 block


Remove remaining north side overhead electrical


Begin silva cell installation in the 1700 block


Paving scheduled to begin 7/25 starting at 22nd


Two-Week Look Ahead
July 7, 2016


PLEASE BE AWARE AND
SHARE...
Special work is being performed for the University for
Tennessee new steam line across Cumberland Avenue at 16th
Street. East bound left turns will not be allowed
through Wednesday, July 13. Traffic can access east
bound left turns at James Agee Street and 11th Street - left
turns will not be allowed at Volunteer Blvd. and 16th Street
through July 13.


During the past week
Installed water main and and service connections in 18th North


Completed water main connection across Cumberland at 18th


Install water main and gas main from 17th working east to end of
project







Storm drainage in North 18th encountered conflict with elecrical
duct bank at the north alley


Sidewalks and planter curbs poured to Regions Bank


Electrical duct bank installed to gravel laydown yard used by The
Standard


Paver installation progressed to University Liquors
 


Over the next two weeks expect to see:
Continue water and gas main in Cumberland from 17th to 16th


Complete water line L in Melrose


Overnight closure of Melrose to install fire hydrant across road


One night closure of 16th and Cumberland intersection the week of
July 18, 2016


Begin trolley track removal and grading the new westbound lanes
starting at 22nd and progessing eastward


Complete electrical service converstions in 17th Street once power
is available from transformers at The Standard


Complete pouring sidewalks and planter curbs in the 1900 block


Continue working on sidewalks and planter curbs in the 1800 block


Install south side temporary lighting east of 18th


Remove remaining north side overhead eletrical


Begin silva cell installation in the 1700 block (once overhead
electrical is removed)


Two-Week Look Ahead
June 30, 2016


PLEASE BE AWARE AND
SHARE...
Special work is being performed for the University for
Tennessee new steam line across Cumberland Avenue at 16th
Street. East bound left turns will not be allowed
through Wednesday, July 13. Traffic can access east
bound left turns at James Agee Street and 11th Street - left
turns will not be allowed at Volunteer Blvd. and 16th Street
from June 23 through July 13.


During the past week
Insert-a-valve has been installed on existing water main in Melrose


Completed water service connections in 18th South


Completed water service connections on Cumberland from 18th to
17th


Installed water main and gas main from 17th working east to end
of project


Asphalt patching of 19th from alley to Cumberland


Asphalt patching of entrances to Mellow Mushroom, Copper Cellar
and Regions Bank


Asphalt patching of 17th from alley to Cumberland


Sidewalks and planter curbs poured to the former Piano Bar
location


Entrance to Copper Cellar re-opened with new driveway


Electrical duct bank installed to west side of FedEx Kinkos


Silva Cells installed to 18th


Planter rail installed in first planter at Cook Out - awaiting review
 


Over the next two weeks expect to see:
Continue water and gas main in Cumberland from 17th to 16th


Complete water line L in Melrose


Closure of Melrose to instll fire hydrant across road


Complete storm drainage in 18th (delayed by rock excavation)


Complete electrical service conversions in 17th Street once power
is available from transformers at The Stanard


Complete pouring sidewalks and planter curbs in the 1900 block


Begin sidewalks in 1800 block







Install south side temporary lighting east of 18th


Remove remaining north side overhead electrical


Complete silva cell installation in the 1700 block


Two-Week Look Ahead
June 23, 2016


PLEASE BE AWARE AND
SHARE...
Special work is being performed for the University for
Tennessee new steam line across Cumberland Avenue at 16th
Street. East bound left turns will not be allowed through
Wednesday, July 13. Traffic can access east bound left turns at
James Agee Street and 11th Street - left turns will not be
allowed at Volunteer Blvd. and 16th Street from June 23
through July 13..


During the past week
Insert-a-valve has been installed on existing water mains in
Cumberland at 16th


The fire hydrant has been raised at the corner of Cumberland an
20th


Water lines have been tested in 17th, South 18th and in
Cumberland between 18th and 17th


Installed water main and gas ain from 17th working east to end of
project


Storm drainage in 19th is complete


Roadway curb poured to Copper Cellar


Sidewalks and planter curbs poured to Jimmy Johns


The new driveway is being poured at Copper Cellar and will be
completed by Monday, June 27


Paver installation has progressed to 20th


Electrical duct bank installed to east side of Kinkos
 


Over the next two weeks expect to see:
Continue water and gas main in Cumberland from 17th to 16th


Complete water services on Cumberland from 18th to 17th


Insert-a-valve and tie in for water line L in Melrose
NOTE: Insert-a-valves are shutoff values added to water
lines that allow for future work to be performed with
minimal or no disruption of services.


There will be an overnight closure of Cumberland to connect water
line in South 18th to the main in Cumberland beginning Monday,
June 27


Complete storm drainage in 18th (currently hammering rock)


Complete electrical service conversions in 17th Street once power
is available from transformers at The Stanard


Complete pervious paver installation in the 1900 block
NOTE: Pervious pavers allow stormwater to percolate
through the surface rather than running off into surrounding
areas or storm drains. As water runs through, the pavers
filter urban pollutants. Like grass, pervious pavers let the
ground below breathe. These pavers also allow tree roots
and their supporting microbes to interact. (Source: Water


Environment Federation, 2013).


Complete pouring sidewalks and planter curbs in the 1900 block


Begin sidewalks in 1800 block


Install south side temporary lighting east of 18th


Remove remaining north side overhead electrical


Complete silva cell installation in the 1700 block


Two-Week Look Ahead
June 16, 2016


PLEASE BE AWARE AND
SHARE...







Special work is being performed for the University for
Tennessee new steam line across Cumberland Avenue at 16th
Street. East bound left turns will not be allowed through
Wednesday, July 13. Traffic can access east bound left turns at
James Agee Street and 11th Street - west bound left turn at
Volunteer is accessible through June 17.


During the past week
Began installation of waterline L in Melrose


The water line has been tied in at South 18th and Lake Avenue


Fire line to Walgreens has been tied to the new main at 18th


Traffic shift and barrier rail in place between 17th and 16th


Storm drainage in 17th is complete


Storm drainage in 19th will be complete by Friday, June 17


Roadway curb poured to 1821 Cumberland


Sidewalks poured to mid-block between 20th and 19th


Paver installation has progressed to midway through 2000 block


Pedestrian corsswalks have been re-marked at 22nd, 21st and
20th


Electrical duct bank has been installed to FedEx Kinkos driveway
 


Over the next two weeks expect to see:
Install Insert-a-valve on existing water mains in Cumberland at
16th on June 16


NOTE: Insert-a-valves are shutoff values added to water
lines that allow for future work to be performed with
minimal or no disruption of services.


Complete water line L in Melrose


Install water and gas main in Cumberland from 17th to 16th


Connect service lines in 17th to new main


Connect water services on Cumberland from 18th to 17th


Overnight closure to connect water line in South 18th to the main
in Cumberland


Install storm drainage in North 18th


Complete electrical service conversions in 17th Street once power
is available from transformers at The Standard


Complete pervious paver installation in the 2000 block
NOTE: Pervious pavers allow stormwater to percolate
through the surface rather than running off into surrounding
areas or storm drains. As water runs through, the pavers
filter urban pollutants. Like grass, pervious pavers let the
ground below breathe. These pavers also allow tree roots
and their supporting microbes to interact. (Source: Water


Environment Federation, 2013).


Complete pouring sidewalks and planter curbs in the 1900 block


Complete silva cell installation in the 1800 block


Two-Week Look Ahead
June 9, 2016


PLEASE BE AWARE AND
SHARE...
Special work is being performed for the University for
Tennessee new steam line across Cumberland Avenue at 16th
Street. East bound left turns will not be allowed through
Wednesday, July 13. Traffic can access east bound left turns at
James Agee Street and 11th Street - west bound left turn at
Volunteer is accessible through June 17.


During the past week
Insert-a-valves installed in North 19th and 17th


NOTE: Insert-a-valves are shutoff values added to water
lines that allow for future work to be performed with
minimal or no disruption of services.


Fire line to Copper Cellar has been tied to the new main


Storm drainage installed in 17th from structures 43 to 44, 44 to 45
and 45 to 46


Tree well and Silva cell excavation has progressed to North 18th


Roadway curbs have been poured to Half Barrel


Entrance to Regions Bank has been poured







Sidewalks poured next to Jimmy Johns


Paver installation in ongoing in 2000 block
 


Over the next two weeks expect to see:
Install water line L in Melrose


Overnight closure to connect water line in South 18th to the main
in Cumberland


Install insert-a-valves on existing water mains in Cumberland at
16th


Traffic shift between 17th and 16th to install final runs of water
and gas to the end of project


Overnight closure to connect water line in South 18th to the main
in Cumberland


Complete storm drainage in 17th and North 19th


Install storm drainage in North 18th


Continue electrical service conversions in 17th Street


Continue pervious pavers in the 2000 block
NOTE: Pervious pavers allow stormwater to percolate
through the surface rather than running off into surrounding
areas or storm drains. As water runs through, the pavers
filter urban pollutants. Like grass, pervious pavers let the
ground below breathe. These pavers also allow tree roots
and their supporting microbes to interact. (Source: Water


Environment Federation, 2013).


Continue pouring sidewalks and planters in the 1900 block


Continue silva cell installation in the 1800 block
 


 
 
 
 
 
 
 
 


Two-Week Look Ahead
June 2, 2016


PLEASE BE AWARE AND
SHARE...
During the past week
Sewer work in south alley completed and alley repaved


Water line K (near Walgreens) installed in North 18th


North alley between 18th and 19th has been repaved


Business entrances from 22nd to 19th have been repaved


Storm drainage in Cumberland installed to 17th


Street light poles installed to 20th


Tree well Silva cell excavation has progressed to Copper Cellar


Sidewalks poured to University Liquors


Paver installation in ongoing in 2100 block
 


Over the next two weeks expect to see:
Fire line to Copper Cellar tied to new main


Install water line L (next to Noodles)


Install insert-a-valve on existing water mains in Cumberland at
16th, in 17th, in North 18th and in North 19th.


NOTE: Insert-a-valves are shutoff values added to water
lines that allow for future work to be performed with
minimal or no disruption of services.


Traffic shift between 17th and 16th to install final runs of water
and gas to the end of project


Install storm drainage in 17th


Continue electrical service conversions in 17th Street


Continue pervious pavers in the 2100 and 2000 blocks
NOTE: Pervious pavers allow stormwater to percolate
through the surface rather than running off into surrounding
areas or storm drains. As water runs through, the pavers
filter urban pollutants. Like grass, pervious pavers let the
ground below breathe. These pavers also allow tree roots







and their supporting microbes to interact. (Source: Water


Environment Federation, 2013).


Continue pouring sidewalks and planters in the 1900 block


Continue silva cell installation in the 1800 block
 


 
 
 
 
 
 
 
 


Two-Week Look Ahead
May 26, 2016


PLEASE BE AWARE AND
SHARE...
During the past week
Water services installed across 17th


Sewer work in south alley will be completed end of week (May 27)


Storm drainage in Cumberland instlled to 17th


Electrical duct bank installed across 17th


Tree well and Silva cell excavation has progressed to Half Barrel


Sidewalks poured to Studio X


Paver installation has begun in 2100 block (Cookout to Mellow
Mushroom)


North alley between 18th and 19th has been repaved (Copper
Cellar to Regions)


Repaving of business entrances from 22nd to University Liquors
 
Over the next two weeks expect to see:
Complete installation of water line K (next to Walgreens) in North
18th


Install water line L (next to Noodles)


Install insert-a-valve on existing water mains in Cumberland at
16th, in 17th, in North 18th and in North 19th.


NOTE: Insert-a-valves are shutoff values added to water
lines that allow for future work to be performed with
minimal or no disruption of services.


Install storm drainage in 17th Street


Continue electrical service conversions in 17th Street


Pervious pavers in the 2100 and 2000 blocks
NOTE: Pervious pavers allow stormwater to percolate
through the surface rather than running off into surrounding
areas or storm drains. As water runs through, the pavers
filter urban pollutants. Like grass, pervious pavers let the
ground below breathe. These pavers also allow tree roots
and their supporting microbes to interact. (Source: Water


Environment Federation, 2013).


Complete curbs and sidewalks in the 2000 block


Continue pouring sidewalks and planters in the 1900 block


Continue silva cell installation in the 1800 block
 
 
 
 
 
 
 
 
 


Two-Week Look Ahead
May 19, 2016


PLEASE BE AWARE AND
SHARE...
The following closures will be occuring this
week:
Full closure of parking spaces in Melrose Place on Tuesday
and Wednesday







Overnight closure (10pm - 6am) of Cumberland between 18th
and 17th, Monday thru Wednesday


Full closure of south alley between 18th and 19th


Closure of southbound lane of 17th Street


Overnight closures (10pm - 6am) of 17th street Monday thru
Wednesday
 
During the past week
Sewer line installed in South 18th, and repaved


Water and gas services are complete to 17th except for Copper
Cellar


Gas main connection in Melrose is complete


Storm drainage in Cumberland installed to Smoke Rings


Electrical duct banks in 17th installed from north alley to Fort
Sanders Yacht Club


Tree well and Silva cell excavation has progressed to Regions Bank


Sidewalks poured up to radius at 20th


Entrance to University Liquors poured


Roadway curbs poured to Piano Bar at North 19th
 
 
Over the next two weeks expect to see:
Install sewer in the south alley between 18th and 19th street


Install water services in 17th


Complete installation of water line K in  North 18th


Install insert-a-valve on existing waterline in Cumberland at 16th


Install insert-a-valve on existing waterling in North 19th


Continue north side storm drainage installation in mainlin
Cumberland to 17th


Complete installation of street lighting, special events duct banks,
and electrical service conversions in 17th Street


Installation of pervious pavers in the 2100 block


Complete curbs and sidewalks in the 2000 block


Continue pouring sidewalks and planters in the 1900 block


Continue silva cell installation in the 1800 block
 
 
 
 
 
 
 
 
 


Two-Week Look Ahead
May 12, 2016


PLEASE BE AWARE AND
SHARE...
There will be an overnight full closure (10pm - 6am) of Cumberland
Avenue between 19th Street and 17th Street beginning Monday,
May 16 through Wednesday, May 18 for the installation of new
water services across Cumberland. Traffic will be detoured around
the area.
 
During the past week
Water line J (near McDonald's and Moe's) installed in South 18th


Water and gas services to properties are being connected to the
new mains


Storm Drainage in Cumberland installed to Walgreens


Electrical duct banks installed to North 18th


Tree well and Silva cell excavation has progressed to North 19th


Sidewalks poured up to radius North 20th


Roadway curb poured to University Liquors
 
 
Over the next two weeks expect to see:
Complete connecting service lines to new main from 19th to 18th


Install insert-a-valve on existing waterline in Cumberland at 16th







Install sewer in South 18th and the south alley between 18th and
19th


Complete connecting service lines to new mains from 19th and
18th


Complete installation of water line K ( near Walgreen's) in North
18th


Continue installing service lines in Cumberland from 18th to 17th


Install insert-a-valve on existing waterline in Cumberland at 16th


Install insert-a-value on exitisting waterline in North 19th


Continue north side storm drainage installation in mainline
Cumberland to 17th


Begin street lighting, special events duct banks, and electrical
service conversions in 17th Street


Begin installation of pervious pavers in the 2100 block


Complete curbs and sidewalks in the 2000 block


Continue pouring curbs and sidewalks in the 1900 block
 
 
 
 
 
 
 
 
 


Two-Week Look Ahead
May 5, 2016


PLEASE BE AWARE AND
SHARE...
Knoxville Utilities Board electrical system upgrades to support
construction of a large apartment complex in Fort Sanders will
require overnight street closures, starting tonight (Tuesday, May 3)
and continuing through Friday morning, May 13. The Standard is a
240-plus-unit apartment complex being built on the southwest
corner of 17th Street and White Avenue.
 
For the next week and a half, motorists should anticipate the
closure of North 18th Street between Cumberland and White
avenues nightly, from 6 p.m. until 6 a.m. the following morning.
 
Similarly, two lanes will be closed nightly on 17th Street, between
Cumberland and Clinch avenues, from 6 p.m. until 6 a.m. the
following morning. The alley between 18th and 17th (north of
Cumberland and south of White) will not be accessible during the
overnight construction.
 
During the past week
Gas risers installed in 17th


Water main in Cumberland has been tested and is in service to
18th


Water and gas servies to properties are being connected to the
new mains


Storm Drainage in Cumberland installed to 18th


Electrical duct banks installed to Copper Cellar entrance


Tree well and Silva cell excavation has progressed to North 19th


Sidewalks will poured to the radius at North 20th by end of day
Friday, May 6


Roadway curb construction has progressed to North 20th at
Stefano's
 
 
Over the next two weeks expect to see:
Complete connecting service lines to new main from 19th to 18th


Install insert-a-valve on existing waterline in Cumberland at 16th


Complete installation of water line K ( near Walgreen's) in North
18th


Continue installing service lines in Cumberland from 18th to 17th


Continue north side storm drainage installation in mainline
Cumberland to 17th


Continue street lighting and special events duct banks on the North
side of Cumberland to 18th then advance to 17th for electrical
service conversions


Continue constructing the furnishing zone in the 2000 block







Complete curbs and sidewalks in the 2000 block


Begin pouring curbs and sidewalks in the 1900 block
 
 
 


Two-Week Look Ahead
April 28, 2016


PLEASE BE AWARE AND
SHARE...
If you are visiting merchants on the North side of the street (i.e.
Starbucks, Mellow Mushroom, University Liquors, Copper Cellar,
Walgreens, FedEx Office, etc.) you will need to come in from 17th
Street or Westbound Cumberland from downtown. For merchants
on the South side (i.e. Sunspot, Panera Bread, Jason's Deli, Oscar's
Italian, Moe's, McDonalds, Krystal, Hilton Garden Inn, etc.) access is
from Volunteer Blvd., University Commons, Alcoa Highway or East
Bound on Kingston Pike.
 
During the past week
Long (South) side water services installed to McDonald's


Water main in Cumberland is filled to 18th and is currently being
tested


Storm Drainage in Cumberland delayed by fire line conflict at
Copper Cellar


Electrical duct banks installed to mid-block between 19th and 18th


Tree well and Silva cell excavation has progressed to mid-block
between 20th and 19th


All concrete has been poured between North 22nd and North 21st
except for corner at Cumberland and 22nd


Sidewalks have been poured to mid-block between North 21st and
North 20th


Roadway curb consturction has progressed to North 21st
 
 
Over the next two weeks expect to see:
Connect services to new gas main and condemn existing line
through 17th


Complete testing of water main from South 19th Street to 18th
Street


Begin connecting service lines to new main from 19th to 17th


Install insert-a-valve on existing waterline in Cumberland at 16th


Begin installation of water line J (Next to McDonald's) in South 18th


Continue installing service lines in Cumberland from 18th to 17th


Continue north side storm drainage installation in mainline
Cumberland to 18th then advance to 17th for electrical service
conversions


Continue construction the furnishing zone in the 2100 and 2000
blocks


Complete curbs and sidewalks in the 2000 block


Begin pouring curbs and sidewalks in the 1900 block
 
 
 


Two-Week Look Ahead
April 21, 2016


PLEASE BE AWARE AND
SHARE...
If you are visiting merchants on the North side of the street (i.e.
Starbucks, Mellow Mushroom, University Liquors, Copper Cellar,
Walgreens, FedEx Office, etc.) you will need to come in from 17th
Street or Westbound Cumberland from downtown. For merchants
on the South side (i.e. Sunspot, Panera Bread, Jason's Deli, Oscar's
Italian, Moe's, McDonalds, Krystal, Hilton Garden Inn, etc.) access is
from Volunteer Blvd., University Commons, Alcoa Highway or East
Bound on Kingston Pike.
 
During the past week
Gas main has been tested and is active up to 17th


Long (South) Side water services are installed to Moe's


Installation of water line H in North 19th (near Regions Bank)  is
complete







Storm drainage in Cumberland is up to Copper Cellar


Special events duct banks installed across Cumberland at 20th and
19th


Tree well and Silva cell excavation has progressed to mid-block
between 20th and 19th


Entrance to Starbucks and western entrance to Shell are poured


Roadway curb construction has progressed to Shell
 
Over the next two weeks expect to see:
Connect services to new gas main and condemn existing line
through 17th


Fill and begin testing of water main from South 19th Street to 18th
Street


Complete installation of water line K  (next to Walgreens) in North
18th


Begin installation of water line J (Next to McDonald's) in South 18th


Continue installing service lines in Cumberland from 18th to 17th


Resume north side storm drainage installation in mainline
Cumberland


Continue street lighting and special events duct banks on the North
side of Cumberland


Complete curbs and sidewalks in the 2100 block


Continue construction the furnishing zone in the 2100 block


Continue pouring curbs and sidewalks in the 2100 block
 
 
 
 
 
 
 
 
 
 
 
 
 
 


Two-Week Look Ahead
April 14, 2016


PLEASE BE AWARE AND
SHARE...
There will be overnight closures of Cumberland on Monday, April
18, Tuesday, April 19 and Wednesday, April 20th to install south
side water serivces to merchants.
 
If you are visiting merchants on the North side of the street (i.e.
Starbucks, Mellow Mushroom, University Liquors, Copper Cellar,
Walgreens, FedEx Office, etc.) you will need to come in from 17th
Street or Westbound Cumberland from downtown. For merchants
on the South side (i.e. Sunspot, Panera Bread, Jason's Deli, Oscar's
Italian, Moe's, McDonalds, Krystal, Hilton Garden Inn, etc.)access is
from Volunteer Blvd., University Commons, Alcoa Highway or East
Bound on Kingston Pike.
 
During the past week
Water line H in North 19th is installed almost to White Avenue


Water main connection in Sumberland at South 19th is complete


South side water services are installed to Goal Post Tavern


Storm drainage in Cumberland has progresses to Copper Cellar


Overhead electrical removals from North 20th to North 18th are
complete


Street lighting duct bank installation in North 19th continues


Tree well and Silva cell installation has progressed to mid-block
between 20th and 19th


Entrances in 2100 block are all poured and re-opened


Roadway curb construction has progressed to Starbucks
 
 
 
Over the next two weeks expect to see:
Complete installation of water line H in North 19th


Complete installation of water line K in North 18th







Install water line J in South 18th week of April 25


Continue installing service lines in Cumberland from 19th to 17th
Streets


Continue north side storm drainage installation in mainline
Cumberland


Continue street lighting and special events duct banks on the North
side of Cumberland


Continue pouring curbs and sidewalks in the 2100 block


Continue constructing the furnishing zone in the 2100 block


Begin curbs and sidewalks in the block between North 21st and
North 20th


Two-Week Look Ahead
April 7, 2016


PLEASE BE AWARE AND
SHARE...
There will be an overnight closure of 17th on Thursday, April 7,
2016 between Cumberland and White to for utility work. Additional
overnight closures of Cumberland between 19th Street and 17th
Streets will occur on Monday, April 11, Tuesday, April 12, and
Wednesday, April 13 to install south side water serivces to
merchants.
 
If you are visiting merchants on the North side of the street (i.e.
Starbucks, Mellow Mushroom, University Liquors, Copper Cellar,
Walgreens, FedEx Office, etc.) you will need to come in from 17th
Street or Westbound Cumberland from downtown. For merchants
on the South side (i.e. Sunspot, Panera Bread, Jason's Deli, Oscar's
Italian, Moe's, McDonalds, Krystal, Hilton Garden Inn, etc.)access is
from Volunteer Blvd., University Commons, Alcoa Highway or East
Bound on Kingston Pike.
 
During the past week
Water line H in North 19th is being installed


North side water services are installed to 17th


Storm drainage in Cumberland has been installed to Regions Bank


Street lighting duct bank installation has progressed to North 19th


Tree well and Silva cell installation has progressed to Stefano's


North side sidewalks have been poured to Mellow Mushroom


First pour of colored concrete begins Thursday, April 7


Roadway curb in the first block completed by Friday, April 8
 
 
 
Over the next two weeks expect to see:
Complete installation of water line H in North 19th


Complete installation of water line K in North 18th


Install water line J in South 18th


Compete main connection in South 19th


Continue installing service lines in Cumberland from 19th to 17th
Streets


Resume overhead electrical removals from North 20th to North
18th


Resume north side storm drainage installation in mainline
Cumberland at N. 19th headed east


Continue street lighting and special events duct banks on the North
side of Cumberland


Continue pouring curbs and sidewalks in the block between North
22nd and North 21st


Continue constructing the furnishing zone in the block between
North 22nd and North 21st


Begin curbs and sidewalks in the block between North 21st and
North 20th


Two-Week Look Ahead
March 31, 2016


PLEASE BE AWARE AND
SHARE...
The Standard apartment complex will have 17th Street reduced to
one lane in each direction, the alley between 17th and 18th Streets
closed and the intersection of the alley in 18th Street closed on







Friday, April 1 from 7am until 5pm in order to video the sewer line.
An additional closure will be needed to finish sewer work within
the next couple of weeks.
 
If you are visiting merchants on the North side of the street (i.e.
Starbucks, Mellow Mushroom, University Liquors, Copper Cellar,
Walgreens, FedEx Office, etc.) you will need to come in from 17th
Street or Westbound Cumberland from downtown. For merchants
on the South side (i.e. Sunspot, Panera Bread, Jason's Deli, Oscar's
Italian, Moe's, McDonalds, Krystal, Hilton Garden Inn, etc.)access is
from Volunteer Blvd., University Commons, Alcoa Highway or East
Bound on Kingston Pike.
 
During the past week water and gas main are installed to
17th Street intersection, water line K in North 18th has been
installed to the alley, short side water services are installed to mid-
block between North 19th and North 18th, storm manhole 14A
installed at Mellow Mushroom, street lighting duct bank installation
has progressed to mid-block between North 20th and North 19th,
tree well and silva cell installation has progress to North 20th and
north side sidewalks have been poured to Insomnia Cookies.
 
Over the next two weeks expect to see:
Complete installation of water line H in North 19th


Resume installation f water line K in North 18th


Complete main connection in South 19th, overnight closure of
Cumberland will be required


Continue installing service lines in Cumberland from 19th to 17th


Shift traffic at 17th intersection to allow installation of water and
gas mains in the east bound lanes of Cumberland Avenue east of
17th


Resume overhead electrical removals from North 20th to North
18th


Resume north side storm drainage installation in mainline
Cumberland at N. 19th headed east


Continue street lighting and special events duct banks on the North
side of Cumberland


Continue pouring curbs and sidewalks in the block between North
22nd and North 21st


Begin constructing the furnishing zone in the block between North
22nd and North 21st


Two-Week Look Ahead
March 24, 2016


PLEASE BE AWARE AND
SHARE...
If you are visiting merchants on the North side of the street (i.e.
Starbucks, Mellow Mushroom, University Liquors, Copper Cellar,
Walgreens, FedEx Office, etc.) you will need to come in from 17th
Street or Westbound Cumberland from downtown. For merchants
on the South side (i.e. Sunspot, Panera Bread, Jason's Deli, Oscar's
Italian, Moe's, McDonalds, Krystal, Hilton Garden Inn, etc.)access is
from Volunteer Blvd., University Commons, Alcoa Highway or East
Bound on Kingston Pike.
 
During the past week the gas line across Cumberland at
South 21st has been installed, water line M installation in 17th
Street is complete, water and gas main are installed up to mid-
block between 18th and 17th, cable has been pulled through the
primary duct bank in 18th, electrical service conversion to
Steffano's is complete, street lighting duct bank installation
complete to University Liquors, storm drainage installation in North
20th is complete, tree well and silva cell installation has
progressed to the Shell station and the roadway curb has been
pured to Insomnia Cookies.
 
Over the next two weeks expect to see:
Begin installation of water line K in North 18th


Begin installation of water line H in North 19th


Complete service connections in South 19th


Begin installing service lines in Cumberland from 19th to 17th


Resume overhead electrical removals from North 20th to North
18th


Install the added storm manhole 14A at Mellow Mushroom


Complete storm drainage in North 19th


Resume north side storm drainage installation in mainline
CUmberland at N. 19th headed east







Continue street lighting and special events duct banks on the North
side of Cumberland


Continue pouring curbs and sidewalks in the block between North
22nd and North 21st


Two-Week Look Ahead
March 17, 2016


Delineators have now been placed up to 17th, which prohibits left
hand turns. Remember...if you are visiting merchants on the North
side of the street (i.e. Starbucks, Mellow Mushroom, University
Liquors, Copper Cellar, Walgreens, FedEx Office, etc.) you will need
to come in from 17th Street or Westbound Cumberland from
downtown. For merchants on the South side (i.e. Sunspot, Panera
Bread, Jason's Deli, Oscar's Italian, Moe's McDonalds, Krystal,
Hilton Garden Inn, etc.) you will need to come in from Alcoa
Highway or East Bound on Kingston Pike.
 
During the past week water and gas mains were installed
through the 17th Street intersection, water line installation in 17th
street is ongoing, connections of services to the new water systerm
are complete to North 19th, storm drainage installation in North
19th is complete to structure 62, electrical service conversion to
Region's Bank is complete, tree well and silva cell installation has
progressed to Starbucks.
 
Over the next two weeks expect to see:
Begin installation of water line K in North 18th


Begin installation of water line H in North 19th


Continue to tie over water mains and services in South 19th to
existing water system


Continue installation of water and gas in mainline Cumberland


Electrical service conversion to Steffano's scheduled for week of
March 21


Resume overhead electrical removals from North 20th to North
18th


Pull high voltage cable through new duct bank in North 18th


Complete storm drainage in North 20th by week of March 30


Complete storm drainage in North 19th by week of March 30


Continue street lighting and special events duct banks on the North
side of Cumberland


Begin pouring concrete in the block between North 22nd and North
21st


Two-Week Look Ahead
March 10, 2016


Delineators have now been placed up to 17th, which prohibits left
hand turns. Remember...if you are visiting merchants on the North
side of the street (i.e. Starbucks, Mellow Mushroom, University
Liquors, Copper Cellar, Walgreens, FedEx Office, etc.) you will need
to come in from 17th Street or Westbound Cumberland from
downtown. For merchants on the South side (i.e. Sunspot, Panera
Bread, Jason's Deli, Oscar's Italian, Moe's McDonalds, Krystal,
Hilton Garden Inn, etc.) you will need to come in from Alcoa
Highway or East Bound on Kingston Pike.
 
During the past week Tie-ins and connections of new services
to new water system are ongoing, a. Storm drainage installation in
North 19th is ongoing, storm in alley between 13th and 19th is
complete to structure 63 behind Niro's Gyros, electrical service
conversion to Region's Bank schedule to be completed by Saturday,
3/12 and tree well and silva cell installation has progressed to
Mellow Mushroom.
 
Over the next two weeks expect to see:
Install water line M in 17th


Continue to tie over water services from 21st to North 19th to new
water system


Resume installation of water and gas in mainline Cumberland at
North 19th heading east


Complete storm drainage in North 20th


Complete storm drainage in North 19th


Continue street lighting and special events duct banks on the North
side of Cumberland


Continue rebuilding the block between North 22nd and North 21st


Two-Week Look Ahead
March 3, 2016







Delineators have now been placed up to 17th, which prohibits left
hand turns. Remember...if you are visiting merchants on the North
side of the street (i.e. Starbucks, Mellow Mushroom, University
Liquors, Copper Cellar, Walgreens, FedEx Office, etc.) you will need
to come in from 17th Street or Westbound Cumberland from
downtown. For merchants on the South side (i.e. Sunspot, Panera
Bread, Jason's Deli, Oscar's Italian, Moe's McDonalds, Krystal,
Hilton Garden Inn, etc.) you will need to come in from Alcoa
Highway or East Bound on Kingston Pike.
 
During the past week Fire service to Evolve has been tied in,
sewer testing continues on need lines, tie-ins and connections of
new services to the new water system are ongoing, North side
storm drainage has been installed to structure 20A, storm sewer in
alley between 18th and 19th will be installed by 3/12/16, North
side overhead electrical has been removed to North 20th, electrical
duct bank installed to Shell station, and first tree wells and silva
cells are being installed in front of Cook Out.
 
Over the next two weeks expect to see:
The Closure of Cumberland at 17th street March 12-14 (5 AM to 6
AM)


Complete storm drainage in North 20th


Continue Phase 2 storm drainage on the north side of Cumberland
and in North 19th


Continue street lighting and special events duct banks on the North
side of Cumberland


Begin rebuilding the block between North 22nd and North 21st.
 


Two-Week Look Ahead
February 25, 2016


As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward to 17th Street.
 
During the past week Pipe burst sewer installation in alley
behind Copper Cellar is complete, MAJOR MILESTONE
ACHIEVED: All sewer on the Streetscapes project has been
installed, tie-ins and connections of new services to new water
system are ongoing, North side storm drainage installed to
structure 19 (just past University Liquors), storm drainage in North
20th installed to structure 56, and the special events duct bank has
been installed to Starbucks.
 
Over the next two weeks expect to see:
Complete storm drainage in North 20th


Continue Phase 2 storm drainage on the north side of Cumberland
and in North 19th


Removal of the north side overhead electrial and utility poles from
Volunteer to North 20th to begin Thursday 2/25.


Continue street lighting and special events duct banks on the North
side of Cumberland


Begin rebuilding the block between North 22nd and North 21st
starting with the silva cell excavation and building up.
 


Two-Week Look Ahead
February 18, 2016


As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward to 17th Street.
 
During the past week the testing of the new water system up
to North 19th is complete (tie-ins and connections to new servies
are ongoing); North 18th is now open to traffic; new valve installed
on existing water line in front of Hannah's Cafe; North side storm
drainage has been installed just past University Liquors and street
lighting  duct bank has been installed to Starbucks.
 
Over the next two weeks expect to see:
Continue to tie over water services from 21st to North 19th to new
water systerm


Begin the installation of a new water line in North 19th


Resume installation of water and gas in the mainline Cumberland
at North 19th heading east


Continue Phase 2 storm drainage on the north side of Cumberland
and in North 20th


Removal of the north side overhead electrial and utility poles from
Volunteer to North 20th to begin Thursday 2/25 or Monday, 2/29.







 


Two-Week Look Ahead
February 11, 2016


As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward to 17th Street.
 
During the past week the new water system from 21st to
19th has been filled and sampled and pressure testing starts
2/11/2016; new sewer in the alley between North 19th and North
18th has been installed from manhole 33C to the existing manhole
in North 18th; Pavement patching of 18th from the south alley to
the north alley where the KUB primary electrical duct bank was
installed is now complete; North side storm drainage has been
installed to structure 18A in front of University Liquors; south side
temporary lighting installation is complete; and overhead high
voltage work at South 18th is complete and ready for KUB to make
final connections.
 
Over the next two weeks expect to see:
Continue Phase 2 storm drainage on the north side of Cumberland
and in North 20th


Install 30" storm drainage piping in the alley between 18th and
19th


Removal of the north side overhead electrial and utility poles from
Volunteer to North 20th
 


Two-Week Look Ahead
February 4, 2016


As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward to 17th Street.
 
During the past week gas services between North 20th and
North 19th are geing tied over to the new main, all long side water
service laterals and fire lines have been installed across
Cumberland up to North 19th, sewer manholes 33B and 33C have
been installed in the alley betweeen North 19th and North 18th,
KUB primary electrial duct bank in North 18th is complete
(pavement patching from the southa lley to the north alley will be
completed by end of day 2/4/16), and the south side temporary
lighting installation is underway and will be completed week of
2/8/2016.
 
Over the next two weeks expect to see:
Complete sewer construction in alley between North 19th and
North 18th (behind Copper Cellar) - one week left in duration due to
weather delays


Begin testing of new water system to North 19th


Begin install of water line "H" in North 19th


Continue Phase 2 storm drainage on the north side of Cumberland
and in North 20th


Install 30" storm drainage piping in the alley between 18th and
19th


Complete south side temporary lighting (projected completion by
Wednesday, 2/10/2016)
 


Two-Week Look Ahead
January 28, 2016


As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward to 17th Street.
 
During the past week the new 8" gas line has been tested and
in service up to North 19th Street. Irrigation service and 6" line to
Long Branch Saloon has been installed, Sewer in the alley between
North 19th and North 18th has been installed at the NW corner of
Copper Cellar's property, KUB primary electrical duct bank in North
18th has progressed and the north side storm drainage has been
installed to the corner of North 20th.
 
Over the next two weeks expect to see:
Continue sewer construction in alley between North 19th and North
18th (behind Copper Cellar), two weeks left due to weather.


Install long side irrigation at South 19th


Continue installation of primary electrical duct bank in North 18th


Asphalt patching of 18th where KUB duct bank was installed







Continue Phase 2 storm drainage on the north side of Cumberland
and in North 20th


Install 30" storm drainage piping in the alley between 18th and
19th


Continue south side temporary lighting
 


Two-Week Look Ahead
January 21, 2016


As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward to 17th Street.
 
During the past week the  4" fire service line to Panera has
been installed, the sewer in the alley between North 19th and
North 13th has been installed to manhole 33A at the corner NW
corner of Copper Cellar's property, KUB Primary electrical duct
bank in North 18th has begun - Rock excavation and weather has
slowed progress this week - and North side storm drainage has
been installed to structure in front of Shell station
 
Over the next two weeks expect to see:
Continue sewer construction in alley between North 19th and North
18th (behind Copper Cellar), two weeks left in duration. Weather
delays could extend that duration.


Install long side irrigation service at Taco Bell as well as water line
G across Cumberland at South 19th


Continue installation of primary electrical duct bank in North 13th


Continue Phase 2 storm drainage on the north side of Cumberland
Ave.


Install 30" storm drainage piping in the alley between 13th and
19th


Begin installation of south side temporary lighting the week of
1/25/16, work scheduled for this week was delayed by weather
 


Two-Week Look Ahead
January 14, 2016


Over the past week, the installation of a water line was completed
in North 20th. The sewer line in the alley between North 19th and
North 18th (behind Copper Cellar) has progressed from 19th to the
NW corner of Copper Cellar's property. The primary duct bank
installation has been completed in South 18th, north side storm
drainage installed to structure between Starbucks and Shell, storm
drainage in North 21st is complete new signal arms have been
installed on 17th and Clinch.
 
As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward to 17th Street.


Over the next two weeks expect to see:
 


The Closure of Cumberland at 17th street March 12-14 (5 AM
to 6 AM)


Sewer construction continues in alley between North 19th and
North 18th (behind Copper Cellar) - three week duration


Continuation of Phase 2 Storm Drainage installation moving
eastward toward 17th Street


Continuation of the installation of primary electrical duct bank
in South 18th in order to give KUB the ability to facilitate north
side overhead electrical removals for Phase 2.


Temporary street lighting on the south side between 22nd and
21st begins January 18, 2016.


Two-Week Look Ahead
January 7, 2016


Over the past week, a sewer bypass is now in place for sewer
replacement and rehab in the alley between North 19th and North
18th (behind Copper Cellar), water and gas has been in stalled
through the 19th Street intersection, new water services have been
installed to Panera Bread and Uptown Grill, the KUB primary
electrical duct bank across Cumberland is complete (except for
pavement patching), storm sewer drainage installed at North 21st
Street and the KUB primary electrical duct bank is across 18th
street.
 
As you travel on Cumberland, please be patient with traffic
delays as our construction crews work to keep our project moving
forward at the 19th Street and 18th Street locations.  







Over the next two weeks expect to see:


Sewer construction continues in alley between North 19th and
North 18th (behind Copper Cellar) - four week duration


A water line installation in South 19th Street


Continuation of Phase 2 Storm Drainage installation moving
eastward toward 17th Street


Continuation of the installation of primary electrical duct bank
in South 18th in order to give KUB the ability to facilitate north
side overhead electrical removals for Phase 2.


The beginning of the installation of south side temporary
lighting (1/18/16).


Two-Week Look Ahead
December 31, 2015


Over the past week, we have installed the KUB primary electrical
duct bank across Cumberland, installed North side storm drainage
to underground structure 15, and installed a new water line and
new sewer line in North 20th Street.
 
As you travel on Cumberland, please be patient with traffic delays
as our construction crews work to keep our project moving
forward toward 19th and 18th Streets.  


Over the next two weeks expect to see:
Sewer constrution in alley between North 19th and North 18th
(behind Copper Cellar) - five week duration


A new water line in South 19th Street


Continuation of water and gas installation through 19th Street
intersection


Continuation of Phase 2 Storm Drainage installation moving
eastward toward 17th Street


Beginning of installation of south side temporary lighting
 
 


Two Week Look Ahead
December 21, 2015


Over the past two weeks, we have been able to put down the
permanent pavement markings giving a finished look to the section
of Cumberland Avenue between 22nd Street and Alcoa Highway. As
you travel on Cumberland, please be patient with traffic delays as
our construction crews work to keep our project moving forward
toward 19th and 18th Streets.  


Over the next two weeks expect to see:


A complete closure of Cumberland between  North 19th Street and
17th Street beginning 6am, Monday, 12/28/15 through 5pm,
Tuesday, 1/5/16. This closure is to install a new KUB primary
electrical duct bank. Click here to access traffic detour.


New water line installation in North 20th and South 19th Streets


The continuation of water and gass from 20th to 19th Streets


The coninuation of storm sewer drainage installation heading east


The addition of new sidewalks on the east side of South 22nd
Street


Installation of primary electrical duct bank in North 18th, which
gives KUB the ability to facilitate north side overhead electrical
removals


Beginning of Phase II construction.


Two Week Look Ahead
December 3, 2015


This past week, we have been inundated with rain; however, work
is still on schedule for both utility and streetscape construction. As
you travel on Cumberland, please be patient with traffic delays as
our construction crews work to keep our project moving forward.
 
Over the next two weeks expect to see:


From 9am - 6pm each day through Friday 12/12 there will be
Temporary lane closures and traffic pattern shifts to install
stamped asphalt crosswalks. Flagmen and/or barrels will be
used to maintain traffic.
The new gas line tie-in at 22nd and the abandon of the old line
from 22nd to 20th
The continuation of the gas line installation from 20th and 19th
Streets
Installation of the new sewer line in North 19th Street to the
North Alley



https://c5abfdb1-df5f-4814-8b5b-39789dbda54c.filesusr.com/ugd/0b0d6b_aab5f6c4a44f492aa5f01956b6f76281.pdf





Asphalt patching on 22nd Street
42" Storm Drainage installation continues eastward
Work begins to transition into Phase II as Phase I comes to a
close. Click here to see Phase II information.


 


Two Week Look Ahead
November 19, 2015


Work is still on schedule for both utility and streetscape
construction. As you travel on Cumberland, you will see the
centerline delineators and construction barricades continue to
move eastward.
 
Over the next two weeks expect to see:


The continuation of the gas line installation from 20th and 19th
Streets
Installation of a new sewer line in Cumberland between South
19th and North 19th Street
42" Storm Drainage installation will continue to move toward
the east
Permanent signs to be installed
Completion of the new pavement from Voluteer to Alcoa
Highway


 


UTILITY WORK TO CLOSE SECTION OF CUMBERLAND
AVENUE
November 16, 2015


Starting at 6 a.m. Saturday, Nov. 21, and continuing until 6 a.m.
Monday, Nov. 23, Cumberland Avenue will be closed between North
19th Street and 20th Street as crews install sewer system
infrastructure.
 
            Westbound motorists for those two days will be detoured
using 19th Street to Clinch Avenue to 22nd Street. Eastbound
motorists will follow the same detour route in reverse order.
 
            Also, KUB’s contractor, Southern Constructors, will
implement a second road closure as part of the sewer system
upgrades. Today through 6 a.m. Monday, Nov. 23, South 19th Street
will be closed between Cumberland Avenue and Lake Avenue.
 
            These two road closures are part of Phase II of the City of
Knoxville’s overall $17 million Cumberland Avenue reconstruction.
Phase II, to be completed in August 2017, will change the existing
four-lane street to a three-lane cross section with a raised median
and left-turn lanes at intersections between 22nd Street and 17th
Street.
 
Meanwhile, Phase I work – improving traffic flow between the
Alcoa Highway ramps and 22nd Street – is coming to a close ahead
of schedule. Last Friday, Nov. 13, barrels were removed and all five
lanes of traffic reopened.
 
On Thursday, Nov. 19, the last lane in the Phase I area is being
repaved, so anticipate some lane shifts on that day.
 
In both the Phase I and Phase II projects, Cumberland Avenue
sidewalks are being widened and landscaped, and utility lines
relocated, to create a more attractive, safer, pedestrian-friendly
corridor. Utility infrastructure is being updated.
 
Unrelated to the City’s Cumberland Avenue project: From 1 p.m.
Friday, Nov. 20, through 9 p.m. Sunday, Nov. 22, White Avenue will
be closed between 20th and 21st streets. A crane used in the
construction of a new East Tennessee Children’s Hospital building
is being dismantled


Two Week Look Ahead
November 5, 2015


Work is still on schedule for both utility and streetscape
construction. As you travel on Cumberland, you will continue to see
the centerline delineators and construction barricades move
eastward.
 
Over the next two weeks:


New water connections at 21st & Lake and 21st & White will be
completed
Construction of sewer line in North 21st Street will be
completed
New sewer line installation begins in South 19th Street
The 42" storm sewer continues to move toward 20th Street
The final laydown of new pavement will begin from from Alcoa
Highway to 22nd
The new signal systems will be completed at University
Commons and Volunteer Blvd.


Two Week Look Ahead
October 29, 2015



https://www.visitcumberlandave.com/project-schedule





Both utility and streetscape construction are still on schedule, even
though we have had some weather issues to contend with.
 
Over the next two weeks expect to see:


The completion of the new sidewalks on the west side of North
22nd Street
Completion of underground electric on north side of
Cumberland across 22nd
The continuation of the 42" storm drainage moving east near
20th Street
Installation of silva cells near Cookout - silva cells provide
underground root space for the new tree plantings.


 
We will continue to provide weekly updates as we move forward
with the streetscape transformation.


Two Week Look Ahead
October 22, 2015


Construction continues to track on schedule for the Cumberland
Avenue streetscape transformation.
 
Over the next two weeks expect to see:


the undergrounding of electric utilities on the North Side of
Cumberland across 22nd Street
New sidewalks on the west side of North 22nd Street
Additional Storm Drainage being constructed on the North side
of Cumberland - moving east near 20th Street
New silva cell installation in front of Cookout - Silva cells
provide underground root space for the news trees to be
planted as part of the streetscape transformation.


 
More updates to come over the next few weeks as we being to
close Phase I and enter into Phase II.


WATER LINE INSTALLATIONS PROMPT NIGHT-TIME
CLOSURE OF 2 BLOCKS OF CUMBERLAND AVENUE,
STARTING TONIGHT
September 28, 2015


A contractor will be installing and connecting water lines on
Cumberland Avenue this week, prompting the overnight closure of
Cumberland for four nights, starting tonight.
 
Cumberland Avenue between 20th and 22nd streets will be closed
at 10 p.m. tonight and will reopen at 6 a.m. Tuesday. The closures
will be repeated Tuesday, Wednesday and Thursday nights, with the
road reopening at 6 a.m. the following morning.
 
Westbound motorists on Cumberland Avenue will be detoured right
onto 20th Street, left onto Clinch Avenue and left onto 22nd Street
to reconnect to westbound Cumberland.
 
Eastbound motorists will be detoured right onto 22nd Street, left
onto Terrace Avenue and left onto 19th Street to reconnect to
eastbound Cumberland.
 
Southern Contractors Inc. will be completing the installations –
connecting customers to new infrastructure, with no planned
service interruptions – as part of an upgrade of utilities in the
Cumberland Avenue Corridor by KUB, in partnership with the City
of Knoxville.


LANE CLOSURES SCHEDULED IN CUMBERLAND
AVENUE CORRIDOR
September 15, 2015


Work associated with both the Cumberland Avenue reconstruction
and the building of The Standard apartment complex will prompt
several road closures in the Cumberland Avenue Corridor, starting
today.
 


From 9 a.m. to 3 p.m. today through Friday, Sept. 18, anticipate
intermittent short-term partial closures on a section of 17th
Street near White Avenue and Clinch Avenue as underground
utilities are mapped out in preparation of new traffic signals
being installed.


 
Then, from 7 a.m. to 5 p.m. Thursday, Sept. 17, a section of
White Avenue between 17th and 18th streets will be closed
due to work associated with construction of The Standard, a
240-plus-unit apartment complex being built on the southwest
corner of 17th Street and White Avenue. (The daytime closure
will limit after-hour noise.)


 
All next week – from Monday, Sept. 21, through Sunday, Sept.
27 – a section of North 22nd Street will be closed between
Cumberland Avenue and the driveways to Exxon and the Cook
Out to accommodate installation of a 30-inch storm drain
across North 22nd Street. During the closure, there will be no
access to or from 22nd Street on the north side of Cumberland







Avenue, but traffic flow on Cumberland itself will not be
affected. The Exxon and Cook Out will have entrances to their
parking lots open from 22nd Street. The sidewalk will be open
on the east side of N. 22nd Street. (The closure is scheduled for
a full week this week to take advantage of the University of
Tennessee playing football at the University of Florida, thus
avoiding closing the street on days near a home game in
Knoxville.)


 
The stormwater upgrade is part of the City of Knoxville’s $17
million reconstruction of Cumberland, which will modernize aging
infrastructure and change the existing four-lane street to a three-
lane cross section with a raised median and left-turn lanes at
intersections. Sidewalks will be widened and landscaped, and
utility lines relocated, to create a more attractive, safer, pedestrian-
friendly corridor.


21st STREET CLOSURE EXTENDED ONE DAY
August 18, 2015


Due to delays related to wet weather, the closure of 21st Street at
the north side of its intersection with Cumberland Avenue has been
extended by one day. Crews started Monday with installation of
water and gas pipelines across 21st Street, and the street is now
scheduled to reopen by 5 p.m. on Thursday, Aug. 20, weather
permitting.
 
During the closure, there is no access to or from 21st Street on the
north side of Cumberland Avenue, but traffic flow on Cumberland
itself is not affected. Nearby businesses Mellow Mushroom and
Starbucks will have entrances to their parking lots open on both
Cumberland and 21st Street.
 


21st STREET TO BE CLOSED AT CUMBERLAND AVE.
AUG. 17-19
August 14, 2015


Construction crews will close 21st Street at the north side of its
intersection with Cumberland Avenue next week, to install water
and gas pipelines across 21st Street. The closure is scheduled to
begin at 7 a.m. on Monday, Aug. 17, and will be finished by 5 p.m.
on Wednesday, Aug. 19.
 During the closure, there will be no access to or from 21st Street
on the north side of Cumberland Avenue, but traffic flow on
Cumberland itself will not be affected. Surrounding businesses
Mellow Mushroom and Starbucks will have entrances to their
parking lots open on both Cumberland and 21st Street.
 


CUMBERLAND AVENUE IS NOW OPEN TO BOTH
EASTBOUND AND WESTBOUND TRAFFIC!
August 1, 2015


This major milestone has been reached and just in time for The
University of Tennessee student move-in day!


MAJOR MILESTONE’ ON CUMBERLAND AVENUE
RECONSTRUCTION: EASTBOUND LANE TO REOPEN
SATURDAY, AUG. 1
July 31, 2015


An eastbound lane will open Saturday, Aug. 1, on Cumberland
Avenue between Alcoa Highway and 22nd Street – marking a
“major milestone” in the City of Knoxville’s $17 million
reconstruction of Cumberland.
 
The Phase I work – upgrading aging utilities, improving traffic flow
and adding Streetscape amenities on the western section of
Cumberland Avenue – remains on schedule for completion by the
end of 2015.
 
“This represents a big step forward for all Cumberland Avenue
stakeholders,” said Anne Wallace, the City’s project manager and
incoming Deputy Director of the Office of Redevelopment.
 
“Reopening traffic in both directions, prior to the University of
Tennessee starting fall classes and the beginning of UT football, is







a major milestone in Phase I. The project remains on schedule.”


...MORE


Closure of 21st Street
July 30, 2015


Beginning at 7am Monday, 8/3/2015 until 5pm Friday, 8/7/2015,
21st Street will be closed on the north side of Cumberland Avenue
to install new sewer main. Traffic on Cumberland will be
maintained in each direction. During closure, both entrances to
Mellow Mushroom and both entrances to Starbucks will remain
open.


STORM DRAINAGE INSTALLATION AT SUNSPOT AND
JASON'S DELI...
July 20, 2015


S. 22nd Street will be closed from Monday, 7/20 through 5pm


Wednesday, 7/22 to facilitate installation of storm drainage.


Through-traffic from N. 22nd Street to Lake Avenue can detour


left on Cumberland, right on S. 21st Street to Lake Avenue.


WATER LINE RELOCATION SUCCESSFULLY COMPLETED!
July 12, 2015


The 16" water tap went well over the weekend and the roadway
was paved back Saturday night. Westbound Cumberland and
University Commons are now back open to traffic.


WATER LINE RELOCATION TO CLOSE TWO-BLOCK
SECTION OF CUMBERLAND AVENUE
July 9, 2015


From 3 a.m. Saturday, July 11, through 6 a.m. Monday, July 13, a
westbound lane of Cumberland Avenue will be closed between
Volunteer Boulevard and the ramps east of Alcoa Highway. The
practical effect will be a complete closure of all lanes in this two-
block section of Cumberland Avenue for 51 hours.
 
Crews will be rerouting a water line around a 42-inch stormwater
line deep below Cumberland Avenue.
 
Two eastbound lanes and two westbound lanes of Cumberland
Avenue already are closed between University Commons and West
Volunteer Boulevard. The weekend water line relocation will
temporarily close the single westbound lane that’s currently open
through that area.
 
The rerouting of the water line will close the University Commons
Way intersection at Cumberland Avenue. Shoppers or diners
wishing to access the University Commons retail complex may do
so via Joe Johnson Drive and Neyland Drive.
 
The utility work also will close the intersection of Volunteer
Boulevard at Cumberland Avenue and the entrance to Metron
Center Way from Cumberland Avenue.
 
The City of Knoxville’s $17 million initiative to redesign Cumberland
Avenue from Alcoa Highway east to 17th Street is changing the
existing four-lane street to a three-lane cross section with a raised
median and left-turn lanes at intersections. Sidewalks will be
widened and landscaped, and utility lines relocated, to create a
more attractive, safer, pedestrian-friendly corridor.
 



https://www.visitcumberlandave.com/major-milestone-has-been-accomplished





Construction is proceeding in two phases, with Phase I (from Alcoa
Highway to 22nd Street) to be completed by the end of 2015, and
Phase II (from 22nd Street to just east of 17th Street) scheduled for
completion in August 2017.
 
After this weekend’s full closure of the two-block section, one
westbound lane on Cumberland Avenue will reopen Monday
morning, July 13. Then, by Aug. 1, one eastbound lane will reopen.
There will be one lane of traffic in each direction – eastbound and
westbound – through the end of the year as Phase I work is
completed.
 
 


UNDERGROUND UTILITY WORK TO CLOSE LANES ON
TWO-BLOCK SECTION OF 17th STREET
June 29, 20215


Starting at 7 a.m. Tuesday, June 30, two of the four lanes on 17th
Street between Clinch Avenue and Cumberland Avenue will be
closed.
 
The closures on the two-block section of 17th Street will allow
utility work that is part of the construction of The Standard, a 240-
plus-unit apartment complex being built on the southwest corner
of 17th Street and White Avenue.
 
The work – underground electrical and communication duct bank
construction – will continue into August. One northbound lane and
one southbound lane on 17th Street will remain open through the
two-block section. The sidewalk on the west side of 17th Street
also will be closed.
 
The 17th Street closures are not directly part of the City of
Knoxville’s Cumberland Avenue redesign project. However, Bob
Whetsel, the City’s Director of Redevelopment, believes the City’s
investment in infrastructure in the Cumberland Avenue Corridor is
helping to successfully leverage major private reinvestment in the
area.
 
“The City is committing $17 million in local and federal funds into
the Cumberland project,” Whetsel said. “When the redesign is
completed in 2017, traffic will flow better, utility lines will have
been relocated, and sidewalks will be wider and landscaped.
Cumberland visitors and residents will enjoy a more attractive,
safer, pedestrian-friendly corridor.
 
“The public investment is helping to stimulate dramatic
redevelopment – more than $130 million in private investments –
along the Cumberland Avenue Corridor, including The Standard.”


 


Week End Closure A Success!
June 29, 2015 4:59 pm


The westbound lane and access to University Commons from
Cumberland are now open!  Thank you for your patience as the
new 42" storm water pipe was successfully installed!


TWO-BLOCK SECTION OF CUMBERLAND AVENUE TO
COMPLETELY CLOSE FRIDAY THROUGH MIDDAY
MONDAY
June 24, 2015


Starting Friday morning, all lanes of Cumberland Avenue, in both
directions, will be closed between 22nd Street and the ramps east
of Alcoa Highway. Crews will be continuing to install a new 42-inch
stormwater line 12 feet below Cumberland Avenue and rebuilding
the at-grade railroad crossing in that section of Cumberland.


The closure of the two-block section of Cumberland Avenue will
start at 10 a.m. Friday, June 26, and will continue through noon
Monday, June 29.


 The work will close University Commons Way at Cumberland
Avenue. Shoppers or diners wishing to access the University
Commons retail complex may do so via Joe Johnson Drive and


Neyland Drive.  MORE >>>



https://www.visitcumberlandave.com/weekend-closure-on-cumberland





TOWING TO BEGIN ON CUMBERLAND AVENUE SIDE
STREETS
June 22, 2015


Crews last Monday began reworking the traffic flow on streets
feeding into the eastern end of Cumberland Avenue. Cars parked
illegally on these side streets will be towed, starting Tuesday, June
23.


Four streets are being converted from one-way to two-way traffic –
18th, 19th south of Cumberland, Mountcastle and 21st Street –
between Lake and White avenues. (There is already two-way traffic
on 20th Street and on 19th Street north of Cumberland.) The
change in traffic flow will make it easier for motorists to get to a
particular business by giving drivers new options to more quickly


reach their destinations. MORE >>>


SECTION OF CUMBERLAND AVENUE, UNIVERSITY
COMMONS WAY TO TEMPORARILY CLOSE
June 22, 2015


 
Two major street closures are scheduled next week as milestones are
met and work progresses on the City of Knoxville’s Cumberland Avenue
Corridor Project:


The entrance to the University Commons shopping center from
Cumberland Avenue will be closed Monday, June 22, through
Thursday, June 25, while construction crews connect stormwater
quality devices with the Cumberland Avenue stormwater line.
University Commons will remain accessible from Joe Johnson
Drive, via Neyland Drive.


From 10 a.m. Friday, June 26, through noon Monday, June 29, all
lanes of Cumberland Avenue, in both directions, will be closed
between 22nd Street and the ramps east of Alcoa Highway. Crews
will be installing a stormwater line and rebuilding the railroad


crossing in that section of Cumberland Avenue. MORE >>>


FEWER ONE-WAY STREETS IN CUMBERLAND AVENUE
CORRIDOR SOON WILL GIVE MOTORISTS MORE
OPTIONS
June 12, 2015


Starting Monday, motorists will be seeing more orange barrels around
the Cumberland Avenue Corridor. But for those eager for a quicker
commute through the City’s reconstruction zone, these barrels signal an
improvement that’s coming soon.


Crews with the City’s contractor, Southern Constructors, will be
reworking the traffic flow on streets feeding into the eastern end of
Cumberland Avenue. Four streets will be converted from one-way to
two-way traffic – 18th, 19th, Mountcastle and 21st Street – between
Lake and White avenues. (There is already two-way traffic on 20th
Street.)


Orange barrels will go up over the next two weeks as a safety measure
to allow drivers to become accustomed to the new traffic patterns while
lanes are restriped and other steps are taken to assure a safe change-


over from one-way to two-way traffic. MORE >>>


CUMBERLAND AVENUE LANES TO CLOSE AS NEXT
STEP IN RECONSTRUCTION STARTS JUNE 9
June 4, 2015


For six weeks beginning Tuesday, June 9, all eastbound lanes of
Cumberland Avenue between University Commons and West
Volunteer Boulevard will be closed – the next step in a $17 million
reconstruction.
 
During this period, one westbound lane of traffic will remain open
(except for one complete weekend closure to rebuild the railroad
crossing). There will be no westbound left turns onto Cumberland
from West Volunteer Boulevard.
 
Crews will be installing a new 42-inch storm sewer pipe
approximately 12 feet below the roadway, which will trigger the
lane closures.


TRAFFIC UPDATE
June 1, 10:12 a.m.


LANE TO CLOSE ON SECTION OF 22ND STREET
 
                Beginning at 7 a.m. Tuesday, June 2, workers will be installing
a water valve at the intersection of 22nd Street and White Avenue.
 
                The work will necessitate the closure of a section of the
northbound lane of 22nd Street until 6 p.m. Wednesday, June 3.
 
                Traffic will be open in both directions of 22nd, with flaggers



https://www.visitcumberlandave.com/towing-to-begin-on-cumberland-avenue-sid

https://www.visitcumberlandave.com/week-of-june-22-temporary-street-closure
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directing motorists around the work area. Traffic on White Avenue will
be affected at the intersection, but it should be minimized by the
flaggers.
 
                The utility work is part of ongoing construction on the City’s
Cumberland Avenue Corridor Project. The intersection of 22nd and
Cumberland remains closed, so Tuesday’s closure of a lane on
northbound 22nd only affects local traffic accessing businesses in that
block of Cumberland Avenue.
 
                Businesses up and down Cumberland Avenue remain
accessible either from Cumberland or from side streets. Remember,
there is free public parking on weekends and after 6 p.m. weekdays in
the Fort Sanders Regional Medical Center lot at 19th Street and White
Avenue and in the UT Federal Credit Union lot at 22nd Street and White
Avenue.


Two Week Look Ahead
Update on May 28, 2015 10:50 a.m.


The following is a two week look ahead:
 


Installation of Inserta Valves at 22nd Street and White


Final testing of water lines Week of June 1


Water services and fire line connections in 22nd Street


Completion of Phase I of the KUB utilities
relocation from Volunteer to 22nd is on schedule
Phase I of the Streetscapes begins June 8.


 


New traffic patterns changes will begin June 9. More information


will be posted Week on June 1.


Cumberland Avenue Has Been Reopened
May 24, 2015 8:22 a.m.


Cumberland Ave. is now open for through traffic. The water line
crossing went well and ahead of anticipated schedule.
 
Have a safe holiday weekend and remember to honor the memory
of those who gave their life for the freedom we now enjoy.


Two Week Look Ahead
Updated May 21, 2015 10:45 a.m.


The following is a two week look ahead:
 


The completion of water, sewer and gas connections within
22nd Street intersection
Completion of water line installation on 22nd Street North
Installation of water valves at 22nd Street and White Avenue


 
The Phase I Streetscapes begins June 8, 2015. We will post
information on the new traffic pattern that will be implemented for
Phase I of the Streetscapes construction. Installation of traffic
control devices to begin on or about June 8, 2015.


CUMBERLAND AVENUE CLOSED THIS WEEKEND AT
22ND STREET
Updated May 20, 2015 745 a.m.


As part of ongoing construction on the City’s Cumberland Avenue
Corridor Project, all lanes of Cumberland Avenue will be closed to
traffic this weekend at its intersection with 22nd Street.
 
>>>>In order to allow the installation of a water line from north to
south across Cumberland, the 22nd Street intersection will be
closed from 10 p.m. Friday, May 22, until 6 a.m. Monday, May 25.
 
>>>>Both eastbound and westbound traffic should detour along
West Volunteer Boulevard and Lake Avenue (see attached detour
map). The detour will be clearly marked with road signs.
 
>>>>Businesses along Cumberland Avenue will remain accessible
either from Cumberland or from side streets. Remember, there is
free public parking on weekends and after 6 p.m. weekdays in the
Fort Sanders Regional Medical Center lot at 19th Street and White



http://wate.com/2015/05/19/cumberland-avenue-in-knoxville-to-close-to-traffic-this-weekend/
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Avenue, and in the UT Federal Credit Union lot at 22nd Street and
White Avenue.
 
DOWNLOAD DETOUR MAP FOR WEEKEND CLOSURE
HERE.


TRAFFIC ALERT UPDATE! Extended Lane Closure on
17th Street
Updated May 20, 2015, 7:43 a.m.


Due to the rainy weather the work on 17th Street at Dale Avenue
has been delayed.
 
There will be an outside, northbound lane closure on 17th Avenue
at the  north end of the bridge between Grand Avenue and Dale
Avenue until Friday, May 22 at 6pm. The closure is for the
contractor to remove and replace curb and gutter at the end of the
bridge.


A section of 22nd Street will be closed at its intersection
with Cumberland Avenue starting Monday, May 11.
May 11, 2015


 
To make water and sewer connections at 22nd Street north and
south of Cumberland, the contractor will need to close 22nd Street
between Cumberland and White Avenue. There will be limited
access to the 22nd Street entrances to the Cook Out and Exxon
properties. The closure is expected to last approximately four
weeks.
 
22nd Street north of White Avenue will remain open.
 
During the same period, the work will require lane closures on
22nd Street south of Cumberland, but traffic will be maintained.



https://c5abfdb1-df5f-4814-8b5b-39789dbda54c.filesusr.com/ugd/0b0d6b_d184881b50cf4a50885e21b3d0c6c24f.pdf








