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 INTRODUCTION

 PROJECT HISTORY

 TDOT PROCESS

 DESIGN TEAM 

PRESENTATION

 NEXT STEPS 



$6.6 M= Local Funding

$3.2 M = Waterfront Drive –Phase 1A

$3.4 M + Suttree Landing Park- Phase 1B

Anticipated Completion =Summer 2016

PHASE 2

Sevier Avenue Streetscapes Improvements

$5.4M  (80% Federal /20% Local)

Anticipated timeline  TBD

“Complete Streets”

School

improvements

2-way Barber Street

Roundabout

Foggy Bottom Street



TDOT LOCALLY MANAGED PROJECT
STEPS IN PROJECT DEVELOPMENT

 NEPA Phase - ongoing
 Design Phase –ongoing
 Right of Way Acquisition Phase 
 Construction Phase 







BARBER STREET / 2-way traffic



BARBER  STREET



SCHOOL IMPROVEMENTS

DAVENPORT ROAD/ PHILLIPS AVENUE 



FOGGY BOTTOM STREET



SEVIER AVENUE/ISLAND HOME AVENUE/FOGGY BOTTOM STREET

ROUNDABOUT





NEXT STEPS

 Submit Final Design plans

 NTP For Right-of-Way, utility certification and permits

15-18 MONTHS

 NTP For Construction

Construction timeline (12-18 MONTHS)



THANK YOU


